

MAINE STATE LEGISLATURE

The following document is provided by the
LAW AND LEGISLATIVE DIGITAL LIBRARY
at the Maine State Law and Legislative Reference Library
<http://legislature.maine.gov/lawlib>



Reproduced from scanned originals with text recognition applied
(searchable text may contain some errors and/or omissions)

**This document is from the files of the Office of
the Maine Attorney General as transferred to
the Maine State Law and Legislative Reference
Library on January 19, 2022**

January 4, 1960

Edward Langlois, General Manager
Maine Port Authority
Maine State Pier
Portland, Maine

Dear Mr. Langlois:

This letter is in response to yours of December 2, 1959, relating to the completion date of contracts for the construction of terminals for the Maine State Ferry Service.

The Directors of the Maine Port Authority, the Authority's attorney, Mr. Nathan Thompson, and the Engineers for the Authority, have recommended that the contracts as indicated below be extended to the date upon which the projects were completed.

<u>Contract</u>	<u>Contractor</u>	<u>Completion Date</u>	
		<u>by</u>	<u>Contract Actual</u>
58-4	Ellis C. Snodgrass, Inc.	June 15	Sept. 23
58-5	Seaboard Eng.	June 30	October 30
59-2	Harold MacQuinn Inc.	June 30	November 3"

We have examined the letter written to the Authority by Fay, Spofford & Thorndike, Engineers for the Authority,

Edward Langlois, General Manager

-3-

January 4, 1960

**dated November 23, 1959, in which the facts upon which
the recommendation of that firm is based, and we herewith
indicate our approval to the extension as recommended.**

Very truly yours,

**James Glynn Frost
Deputy Attorney General**

jsf/m

enc. 1