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December 15, 2010 

 

Re:   Bi‐State Bridge Funding Task Force 

  Delivery of Final Report 

 

Dear Governor John E. Baldacci and Governor John H. Lynch: 

 

We,  the members  of  the  Bi‐State  Bridge  Funding  Task  Force,  appreciate  the  opportunity  to 

serve you and the citizens of these two great states as we have developed this Final Report.   

 

This Task Force has met five times over an eight‐week period to review, discuss, and agree upon 

the  estimated  funding  levels  required  for  the Memorial,  Sarah Mildred  Long,  and  I‐95 High 

Level  bridges  over  the next  30  years.    This  included  discussion  and  identification of  funding 

mechanisms,  partners,  joint  structure,  legislation  and  other  actions  necessary  to  meet  the 

extra‐ordinary funding needs of these three bridges. 

 

We  respectfully  submit  the  attached  Final  Report  and  endorse  the  findings  and 

recommendations contained within. 

 

 

Henry B. Stebbins 
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Executive Summary 

On October 5, 2010, the Governors of Maine and New Hampshire  issued executive orders creating the 

Bi‐State Bridge Funding Task Force, identifying its members, duties, and schedule.  The formation of this 

Task  Force  was  appropriately  timed  with  the  upcoming  completion  of  the  Maine‐New  Hampshire 

Connections Study (Study).  

The  recent  closure  of  the Memorial  Bridge  between  Kittery Maine  and  Portsmouth New Hampshire 

exemplifies  the  need  for  a  unified  approach  to  the  Operations  and  Maintenance,  Repair  and 

Rehabilitation, and Capital Improvements to the Memorial Bridge, Sarah Mildred Long Bridge, and I‐95 

High level bridge crossing the Piscataqua River between Maine and New Hampshire.  The importance of 

this corridor  to  the commerce of  the  two states as a  link  to each other,  the  remainder of  the United 

States and Canada cannot be overstated. 

The Study ultimately determined that three bridges should be maintained to best serve the needs of all 

of  the  existing modes  of  transportation,  including  vehicles,  railroad,  bicycle,  and  pedestrian.   As  the 

study neared completion, it was clear that extra‐ordinary funding measures were needed to address the 

conditions  of  all  three  bridges  over  the  short  and  long  term.    These  extra‐ordinary  funding  needs 

prompted  Governors  Baldacci  and  Lynch  to  create  the  Bi‐State  Bridge  Funding  Task  Force  through 

executive order.  

The Task Force met five times between October 5, 2010 and December 14, 2010 to review, discuss, and 

agree upon the estimated funding  levels required for these three bridges over the next 30 years.   The 

Task Force also  identified  funding mechanisms, partners,  joint  structure,  legislation and other actions 

necessary to meet these extra‐ordinary funding needs. 

The Task Force found that the Capital, and Operation and Maintenance expenditures required by these 

three bridges over the next 30 years would be approximately $506.4M.  This is comprised of $200M for 

the replacement and rehabilitation of the Memorial Bridge and Sarah Mildred Long Bridge respectively, 

$242.6M  for  the Capital Repair and Rehabilitation of  the  three bridges and $63.8M  for  the Operation 

and maintenance of the three bridges.    

The following are the recommendations identified by the Task Force to accommodate this need in whole 

or in part. 

 Construct the Memorial Bridge replacement beginning  in 2011 using a combination of TIGER  II 

Grant funds, FHWA funds, and MaineDOT and NHDOT Bridge funds. 

 Construct  the  recommended  Sarah  Mildred  Long  Bridge  option  beginning  in  2016  using  a 

combination of  FHWA  funds, NH Bureau of  Turnpike  funds, Maine  Turnpike Authority  funds, 

MaineDOT and NHDOT funds, and Department of Defense funds. 
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 Create  a  sinking  fund  that would be  contributed  to equally by each  state  to be used  for  the 

continued Capital Repair and Rehabilitation (R&R) of the Sarah Mildred Long and I‐95 High Level 

Bridges, using state and federal funding when necessary to address short falls.   

 No  recommendation  is  being  made  by  the  Task  Force  on  tolling,  which  if  thought  to  be 

necessary would be considered by future Legislatures of the two States.   

 Continue  to  share  Operation  and  Maintenance  (O&M)  costs  for  all  three  bridges  equally 

between the two states.  Combine bridge operator duties to significantly reduce operator costs. 

 Revitalize  the  Interstate  Bridge  Authority  (IBA)  to  oversee  all  three  bridges  and  to  serve  as 

Funds’ Administrator of the Sinking Fund. This includes a re‐establishment of the IBA, extending 

its  charter  to  include  the  High  Level  Bridge,  use  the  IBA  to  oversee  and  manage  the  Sarah 

Mildred Long and High Level bridges, and  to act as a  fiduciary entity  to oversee, manage and 

distribute monies from the sinking fund.  IBA members will be selected from each state. 

 

 



 
 
3 

 

Creation of the Bi‐State Bridge Funding Task Force 

Background 

On October 5, 2010, the Governors of Maine and New Hampshire  issued executive orders creating the 

Bi‐State Bridge Funding Task Force, identifying its members, duties, and schedule.  The formation of this 

Task  Force  was  appropriately  timed  with  the  upcoming  completion  of  the  Maine‐New  Hampshire 

Connections  Study.   The Maine‐New Hampshire Connections  Study  focused on  the  identification and 

evaluation  of  potential  transportation  alternatives  to meet  local  and  regional  crossing  requirements 

through the Year 2035 affecting the three existing bridges  (I‐95 High Level Bridge, Sarah Mildred Long 

Bridge/US  Route  1  bypass,  and  the  Memorial  Bridge/US  Route  1)  over  the  Piscataqua  River.    This 

evaluation  included  an  assessment  of  all  modes,  including  rail,  highway,  transit,  marine  navigation, 

pedestrian and bicycle. 

Previously,  the  Portsmouth  Memorial  and  Sarah  Mildred  Long  bridges  had  been  determined  to  be 

structurally deficient by  the Maine and New Hampshire DOTs and  their  continued operation  requires 

increasing  annual  maintenance  costs  of  over  1  million  dollars  per  year  for  each  bridge.    It  was 

determined that, without improvements, the Memorial Bridge would likely have to be closed within one 

to three years.  Similarly, without improvements, the Sarah Mildred Long Bridge would likely need to be 

closed to vehicle  traffic within  five to seven years.   This near‐term timeframe necessitated  immediate 

actions by the Maine and New Hampshire DOTs. 

 

This  study  focused  primarily  on  the  need  for  three  bridges  within  the  greater  I‐95  Corridor,  the 

reasonableness of closing one or more of the bridges, and the improvements needed and costs involved 

with maintaining these bridges over the long term. The study ultimately determined that three bridges 

should be maintained to best serve the needs of all of the existing modes of transportation,  including 

vehicles,  railroad, bicycle, and pedestrian and 10  lanes would be  required  to accommodate vehicular 

capacity.    As  the  study  neared  completion,  it  was  clear  that  extra‐ordinary  funding  measures  were 

needed  to  address  the  conditions  of  all  three  bridges  over  the  short  and  long  term.    These  extra‐

ordinary funding needs prompted Governors, Baldacci and Lynch to create the Bi‐State Bridge Funding 

Task Force through executive order.  

 

The essence of the Governors’ Executive Order establishing the Bi‐State Bridge Task Force is summarized 

below. 

 

WHEREAS, New Hampshire and Maine jointly own three bridges across the Piscataqua River connecting 

Portsmouth, New Hampshire and Kittery, Maine: the Piscataqua River Bridge hereinafter referred to as 

the High Level Bridge, which carries Interstate 95, the Sarah Mildred Long Bridge, which carries the US 1 

Bypass, and the Memorial Bridge, which carries US Route 1; and 
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WHEREAS, these bridges are essential to the movement of people and goods between and through the 

2 states, serving as  the primary  travel route between population centers  to our south and  through  to 

Canada to the north as well as key routes for people and goods between and within our states; and 

WHEREAS,  the  Memorial  Bridge,  built  in  1923,  links  the  thriving  business,  social,  religious  and  arts 

communities of Kittery and Portsmouth,  is  the only bicycle and pedestrian crossing of  the Piscataqua 

River,  supports  community  cohesion  and quality of  life,  and has experienced  structural deterioration 

that would necessitate closure within one to three years; and 

WHEREAS, the Sarah Mildred Long Bridge, built in 1940, provides a critical link across the river, including 

a  rail  line  used  to  transport  heavy  freight  to  the  Portsmouth  Naval  Shipyard,  which  employs 

approximately 4,200 workers, heavy truck transit to and from the commercial service stations along the 

US 1 Bypass, serves as a critical back‐up route  in the event of a disruption of service on  Interstate 95, 

and  has  experienced  structural  deterioration  reducing  its  life  expectancy  to  5  to  7  years  for  vehicle 

traffic; and 

WHEREAS,  following many years of evaluation and discussion, New Hampshire and Maine agree  that 

replacement of the Memorial Bridge, replacement or extensive rehabilitation of the Sarah Mildred Long 

Bridge, and on‐going maintenance and  repair of  the High Level Bridge are necessary  to maintain and 

improve existing connections, service levels and mobility; and 

WHEREAS, the financial resources needed to address these bridges are extensive, currently estimated at 

$200 million  to $300 million  in capital costs over  the next several years, which will  require  legislative 

approval; and 

WHEREAS, New Hampshire and Maine seek a cooperative, comprehensive, sustainable, cost‐effective, 

and long‐term solution that addresses all three bridges; 

Six members, three from each state, comprised the Bi‐State Bridge Funding Task Force.  The Task Force 

charge was to identify funding mechanisms, partners, joint structure, legislation and other actions 

necessary to meet these extra‐ordinary funding needs. 

A copy of the complete Governor’s Executive Order can be found in Appendix A.   

 

Findings 

Introduction 

The Bi‐ State Bridge Funding Task Force  (Task Force), at the request of the Governors of the States of 

Maine and New Hampshire, has undertaken a process to determine the funding mechanisms available 

to fund the three bridges between Kittery, Maine and Portsmouth, New Hampshire.  These bridges and 

their needs were the subject of the “Maine – New Hampshire Connections Study“(Connections Study).  
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The  draft  report  was  published  for  public  comment  in  November  2010  and  recommended  the 

replacement of the Memorial Bridge  (MB) and  the rehabilitation or replacement of the Sarah Mildred 

Long Bridge  (SMLB).   Three alternatives were  to be  considered: 1)  the  replacement of  the Memorial 

Bridge with  a  Rehabilitation  of  the  Sarah Mildred  Long  Bridge;  2)  the  replacement  of  the Memorial 

Bridge with a  low  level replacement of the Sarah Mildred Long Bridge; and, 3) the replacement of the 

Memorial Bridge with a Hybrid replacement of the Sarah Mildred Long Bridge.  The Governors’ added to 

this  recommendation  the  need  for  continued maintenance  and  rehabilitation  of  the  I‐95  Piscataqua 

River Bridge (High Level). 

The  Task  Force  determined  that  in  order  to  arrive  at  funding  and  management  solutions  for  these 

bridges, certain key parameters required clarification.  These are enumerated below. 

1) Firm up MB and SMLB operation and maintenance costs from Connections Study.  
 

2) Firm up the High Level Bridge Maintenance Cost Estimates.  
 
3) Develop  the  value  assessment of  the  1.9 miles of  interstate  (freeway)  in Maine  south of 

Spruce Creek to the approach of the High Level Bridge.  
 
4) Develop preliminary toll revenue assumptions for tolling the SMLB and the MB and confirm 

with Maine Turnpike Authority.  
 
5) Identify toll collection costs with Maine Turnpike Authority. 

 
6) Determine value of SMLB costs that are attributable to rail necessity. 
 
7) Develop information regarding Public Private Partnership opportunities for the bridges. 
 
8) Identify  key  legal  issues  regarding  tolling  and  the  utilization  of  the  Interstate  Bridge 

Authority (IBA). 
 

The  Maine  Turnpike  Authority  (MTA)  offered  the  use  of  its  general  engineering  consultant,  HNTB 

Corporation (HNTB), to facilitate the gathering and evaluation of data, and to assist in the writing of the 

Task Force Report.   HNTB was also the author of the Connections Study and as such provided a strong 

familiarity with the bridges. 

 
The data gathered and evaluated for these key parameters is summarized later in this report.  The data 

presented has been concurred upon by the MaineDOT and the NHDOT.  In addition to this data, further 

refinement of the remaining SMLB option costs were conducted by the MaineDOT using its consultant, 

Trans  Systems  Inc.    This  refinement  prepared  by  the  MaineDOT  for  the  Hybrid  and  Low  Level 

replacement options for the SMLB led MaineDOT to propose that the Hybrid and Low Level replacement 

options be eliminated regarding the SMLB.  Further work by MaineDOT provided the refined cost for the 
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SMLB rehabilitation of $110 million in the construction year of 2016. NHDOT confirmed the Connection 

Study value of $90 Million for the replacement of the MB. 

 
It was noted by the Task Force that the final determination of the recommended options for the bridges 

will be  subject  to a process  required by  the  Federal Highway Administration  (FHWA) and  the United 

States  Army  Corps  of  Engineers  (USACE)  that  could  impact  the  ultimate  option  selected  and  design 

parameters  including historical, maritime  and environmental.   MaineDOT discussions with  the  FHWA 

indicate that the rehabilitation option would likely fall under a categorical exclusion allowing for public 

comment.  This may result in different costs than those assumed by the Task Force. 

 

Summary of Data and Evaluation 
 
Memorial, Sarah Mildred Long, and High Level Bridge Cost Estimates 

HNTB gathered information presented in the Connections Study Draft Final Report and a study prepared 

for the NHDOT, Bureau of Turnpikes.  HNTB also received information from the MaineDOT regarding the 

Maine side of the High Level Bridge. 

 

A series of excel spread sheets were prepared listing the components of capital improvements as well as 

operation and maintenance costs for the three bridges.  These spread sheets are found in Appendix B.  It 

is necessary to  look at all of these components as the  initial capital  investment to replace the two  lift 

bridges is not the only consideration.  In some instances the costs are different from that shown in the 

study to account for the time frame in which they will occur.  The information in the Connections Study 

was  agreed  to  and  used  for  comparative  purposes.    Additionally,  the  cost  items were  grown  by  an 

inflation factor of 2% per year to derive a more probable cost.  Table A below is derived from the spread 

sheet titled “Bi State Bridge Funding Task Force ‐ Funding Sources & Costs” and demonstrates that over 

the first 30 years, the Capital Repair and Rehabilitation (R&R) costs will exceed the  initial Capital costs 

when considering the High Level Bridge. 

  

During  the discussions  regarding  the data,  it was  noted  that  costs  associated with  the  three bridges 

varied dependant on the classification of the costs.   The Operations and Maintenance costs for the High 

Level Bridge, the MB and the SMLB are shared at a proportion of 50/50 for each state.  The Capital costs 

for the MB are funded at a proportion of 50/50 for the truss spans.  The Capital costs for the SMLB and 

the High Level Bridge are shared 50/50 for the truss spans  including the Railroad retractable span but 

the  approach  spans  are  the  responsibility of  the owning  state.    The  capital  costs  for  the  retractable 

railroad span have been historically paid by Maine within the costs for the SMLB.  

 

The  initial Capital Costs, as shown  in Table A,  is the cost to replace the MB and rehabilitate the SMLB.  

The Capital R&R Costs are those costs incurred on the High Level Bridge and the SMLB over the period of 

the next 30 years that are beyond maintenance.  
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The Operation  and Maintenance  (O&M) Costs  are  those  costs  required  for  routine maintenance  and 

daily operation of the facilities. 

Through  its  work  in  considering  the  costs  for  the  various  alternatives  for  the  SMLB,  MaineDOT 

concluded  that  the  Hybrid  and  low  level  replacement  options  were  difficult  to  justify  due  to  cost. 

Consequently at the November 30, 2010 Bi State Commission Meeting, MaineDOT recommended that 

the  rehabilitation  option  be  pursued  due  to  cost  considerations.  This  decision  will  require 

documentation and concurrence  through  the  federal NEPA process, but  for  the Bi State Commission’s 

work, the capital costs for the SMLB assumed the cost of rehabilitating the existing bridge. 

In  reviewing  the  significant costs of  the various components of  Initial Capital costs, Capital R&R costs 

and Operation and Maintenance  costs,  the Task Force  felt  it  important  that  the value of  funds  to be 

raised should reflect the need to be as efficient, cost effective and innovative as possible.  In this light, 

the Task Force took the following actions: 

1. The  cost  escalation  should  be  limited  to  2%.    This  would  be  achieved  through 

diligence of a concerted and continued efforts of efficiency and innovation; 

2. The costs would be immediately reduced by combining the lift operations to a single 

operator house and crew.    It was understood that this would be subject to United 

States Coast Guard (USCG) approval;  

3. The2011 costs for the High Level Bridge  would be removed from this analysis since 

this work was already programmed and funded; and, 

4. The sinking fund would be invested in an acceptable interest or investment mode. 
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Table A: Summary of Bridge Costs (2011 – 2040) 

Capital Costs for 2 Bridges        $200,000,000

(MB $90M & SMLB $110M) Cost to Replace 
Memorial Bridge and Rehabilitate Sarah Mildred 
Long Bridge.        

         

Capital R&R Costs (Inflated @ 2%)        

High Level Bridge  $118,900,000     

Sarah Mildred Long Bridge  $59,100,000      

Memorial Bridge  $64,600,000      

Total  Capital R&R Costs      $242,600,000

         

Operation and Maintenance (Inflated @2%)        

High Level Bridge  $28,700,000      

Sarah Mildred Long Bridge  $31,500,000      

Memorial Bridge  $21,800,000      

Savings accrued ‐ eliminate 1 Bridge   
Operation Team  ($18,200,000)     

Total  Operation & Maintenance      $63,800,000

         

         

Total Capital and O & M Costs         $506,400,000

 

A significant part of the charge of this Task Force was to develop a plan to identify dedicated funding for 

the  needed  improvements  and  the  continued  operation  and  maintenance  costs  and  the  repair  and 

rehabilitation costs of these facilities.  This charge leads to the exploration of the following discussion.  

Table B depicts the known or assumed sources of revenue for these bridges.  The availability of revenue 

sources  are  not  completely  certain,  but  they  currently  include  Federal Highway  Bridge Maintenance 

Funds, State  Funds, GARVEE Bonds, TIGER  II Grant,  funds  from  the Eastern New Hampshire Turnpike 

system, and funds from the MTA  in the purchase of the 1.9 mile section of  I‐95 and the application of 

$1.0 M  per  year  for  25  years  beginning  in  2014  added  to  the  sinking  fund.  The  contribution  to  the 

Sinking Fund by the MTA is subject to the planned toll increase of 2013 being successfully implemented 

and adequate to provide these additional revenues. 
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Table B: Bridge Revenues 2011 ‐ 2040 

Total Capital and O & M Costs         $506,400,000

           

 Funding sources        

         

Operations & Maintenance Costs in MaineDOT & NHDOT Budgets  $66,000,000

(O&M Allocation 50% to each state on all three bridges)      

Maine Annual Contribution  $1,100,000      

New Hampshire Annual Contribution  $1,100,000      

         

Sinking Fund Contributions                                        
(High Level  & Sarah Mildred Long)      $102,000,000

Maine Annual Contribution  $1,700,000      

New Hampshire Annual Contribution  $1,700,000      

($26.0M MaineDOT, $25M MTA, $51.0M 
NHDOT)        

         

Sinking Fund Interest @ 2.25%      $13,500,000

         

Memorial Bridge      $90,000,000

(TIGER II Grant $20M, $35M MaineDOT, $35M NHDOT)      

         

Sarah Mildred Long Bridge      $110,000,000

 ($6.1 MaineDOT,  $28M MTA Purchase of 1.9 
Miles, $45.9M NHDOT,  $30M DOD)        

         

Identified Funding Sources        $381,500,000

         

Net need        $124,900,000

 

The Sinking Fund is proposed to be contributed to equally by each of the two states. It is based upon the 

needs of the truss spans for the High Level Bridge and the SMLB including the retractable Railroad span.  

It is expected that payments from the Sinking Fund will be made proportionally on a 50/50 share for the 

truss spans, including the retractable railroad span on the SMLB.  Projects on the approach spans of the 

High  Level Bridge  and  the  SMLB will be  eligible  for  payment  from  the  Sinking  Fund, but only  to  the 

extent  that  the  requesting  state  has  a  balance  in  the  Sinking  Fund  and  only  to  the  amount  of  that 

balance.  Appendix B contains a table that presents an approximation of this cost sharing.  This table is 

an estimate only and presents the proportionality.   
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The  sinking  fund  values  have  been  calculated  to  earn  at  a  rate  of  2.25%  annually.    This  value  was 

reached  in consultation with Bank of America/ Merrill Lynch, who provided a range between 2.0% and 

2.5%.  

The excel workbook of this data was prepared summarizing the cost estimates presented above.  A copy 

of this data is contained in Appendix B of this report.  The table above demonstrates that for the initial 

30  years  there will  be  a  funding  gap  that will  require  additional  funding  from  both  States.    Certain 

assumptions have been made regarding the  identified funding.   Among them  is that the operation and 

maintenance funding for MB and the SMLB would continue at the appropriate levels throughout the 30 

year period.   

Value of I‐95 from Spruce Creek South to the High Level Bridge 

HNTB completed an assessment of the value of I‐95 from Spruce Creek south to the High Level Bridge.  

This  is  the  only  portion  of  I‐95  not  owned  by  the MTA  in  the  southern  section  of  the  state.      The 

valuation was completed with a determination of  the value of $28.0 M.   This value  is subject  to  final 

agreement between the MaineDOT and the MTA and is assumed to be used by MaineDOT to help offset 

the initial capital costs of the SMLB.   

Tolling  

Tolling as a funding mechanism was discussed by the Task Force. The Task Force decided that the matter 

of tolls as a funding source should be the purview of the respective state legislatures. 

Value of Rail Line on Sarah Mildred Long Bridge 

The existing SMLB currently carries a rail line that services the Portsmouth Naval Shipyard only.  This line 

is owned and maintained by Pan Am Railways.  The task force requested that the value of the rail line in 

relation  to  the overall  capital  cost of  the  SMLB be  identified  for  the purposes of  initiating  a  funding 

discussion with  the Department of Defense.   The value was estimated and determined  to be $30.0M.  

This value  is derived by assessing  the physical  components needed  for  the  rail portion of  the bridge, 

$13M, and adding in the value derived from the joint use of the bridge.  If the roadway elements were 

not part of the bridge the rail would continue to exist and the total rehabilitation would be needed just 

to  service  the  rail at approximately  the  same  cost as  the  rehabilitation of both  the  roadway and  rail 

components.    The  roadway  users  could  and  would  avail  themselves  of  the  High  Level  or  Memorial 

Bridges.  

Public Private Partnership Opportunities   

Public  Private  Partnerships  (P3s)  opportunities  were  evaluated  as  a  means  to  reduce  costs  through 

innovation through a design/build/operate/maintain/finance mechanism. P3s requires the appropriate 

legislation as well as a dedicated revenue stream.   The benefits of P3s rely on certain criteria  including 

project  readiness  and  the  evaluation  of  the  short  term,  medium  term  and  long  term  concession 

contracts requiring rigorous cost benefit analyses.    
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It was decided that P3s, for this current analysis, would not play a role  in the funding mechanisms for 

this  Task  Force.    Additional  information  on  P3s,  tolling,  and  financing  as  provided  by  Bank  of 

America/Merrill Lynch can be found in Appendix C.  

Interstate Bridge Authority (IBA) 

The Task Force  learned  that  the  IBA continues  to exist although  it has been dormant  for a number of 

years.    The  legal  aspects of  this Authority were  reviewed  regarding  its  jurisdiction  and  the  ability  to 

modify  its  jurisdiction.   The  IBA currently exists  for  the SMLB only.   The Task Force,  through  the  legal 

councils for the DOTs, explored the feasibility of extending the IBA’s jurisdiction to include the MB and 

the High Level Bridge.  In doing so, the IBA might be charged with the care and control of all three of the 

structures.  Funding would be provided to the IBA and the IBA might be empowered with the ability to 

generate revenue.  The Task Force felt strongly that the creation of an entity to take care and control of 

these bridges was the best mechanism to assure that these  important structures were safeguarded  in 

the future.  As such, the Task Force proposed the following as the basic duties of the IBA. 

The  IBA would manage the sinking fund created for the SMLB and High Level Bridge only.   The sinking 

Fund would primarily assure the truss spans and to the extent that cash balances were available, for the 

approach spans.  The payout of the funds would be proportioned 50/50 from the funds contributed by 

the  states  for  the  truss  spans.    The  payout  for  the  approach  spans  would  be  in  accordance  with 

availability  of  funds  contributed  by  the  state  making  the  request.    This  means  that  the  IBA  would 

maintain account balance  information for each state.   As the entity charged with care and control, the 

IBA should be given the powers of contracting, bonding (Revenue Bonds), and revenue generation. 

Draft legislation to re‐establish the IBA from both Maine and New Hampshire to provide the powers and 

defined duties identified is found in Appendix D. 

 

Task Force Meetings 

A copy of the meeting minutes from each of the five Task Force Meetings is found in Appendix E.  

 

Recommendations 

After  review  and  discussion  of  the  information  prepared  and  presented  in  this  report,  the  Bi‐State 

Bridge Funding Task Force hereby recommends the following to address the Initial Capital Costs, Capital 

R&R Costs and the Operating and Maintenance costs for the three bridges.  

Initial Capital Costs  

Memorial Bridge 
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 Replacement Construction Value ‐ $90 Million.  Begin in 2011 and complete by Fall 2013 

Funding 

 TIGER II Grant             $20M  

 NH Share 

o Betterment Program          $2.5M 

o FHWA Funds          $32.5M 

 Maine Share 

o  Bridge Funding  of         $35.0M 

 

Sarah Mildred Long Bridge 

 Rehabilitation Construction Value ‐ $110 Million:  Begin in 2016 and complete by 2018 

Funding 

 NH Share 

o NH Turnpike Funds        $9.18M 

o FHWA Funds          $36.72M 

 Maine Share 

o Maine Turnpike Authority       $28.0M 

o Maine Bridge Funding          $6.1M 
 

 US Department of Defense         $30.0M 

 

Capital R&R Costs 

Sarah Mildred Long and I‐95 High Level Bridges: 

 Create a “sinking fund” to be used for the continued Capital R & R of the Sarah Mildred Long and 

I‐95 High Level Bridge.  Initial estimated contribution to the sinking fund by state are as follows: 

o Maine:  $1.7M annually 

o New Hampshire: $1.7M annually 

o Invest sinking fund in interest bearing account with a rate of at least 2.25%  

o Assume 2.0% inflation factor from 2010 prices 

 Costs allocation will be an IBA function based upon 50/50 for the truss spans and prorated for 

the approach spans. 
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 Utilize the Interstate Bridge Authority (IBA) as an entity to oversee and distribute monies from 

the sinking fund as needed for needed operation and maintenance costs.  

 Utilize state and federal funding for any short falls. 

 Continue  to  work  with  the  Maine  Turnpike  Authority  and  the  New  Hampshire  Bureau  of 

Turnpikes to evaluate possible tolling opportunities. 

Operations & Maintenance 

 Combine the bridge operator duties utilizing a single crew and operator house 

 States to share O&M costs for all three bridges equally 

 Assume 2% inflation of 2010 prices 

 Assume 50/50 split of costs between states 

o NH Share Annual estimated value    $1.1M 

o Maine Share Annual estimate value    $1.1M 

Administration 

 Revitalize the Interstate Bridge Authority (IBA) to Serve as Funds’ Administrator of Sinking Fund.  

This will include a re‐establishment of the IBA through legislation as a financial vehicle to hold, 

invest, and distribute the bridge sinking fund.  The IBA’s role will be to administer funds, operate 

and have care and control of all three bridges, and manage each State’s annual contribution to 

the Sinking Fund made to the IBA as an independent fiduciary. 

 The  Sarah Mildred  Long  Bridge  is  currently within  the  authority  of  the  IBA.    The  Task  Force 

recommends amending its charter to include the I‐95 High Level and Memorial Bridges. 

 Determine Membership of  IBA.   The prior  legislation  set  forth  the membership of  the  IBA:   3 

residents  of  New  Hampshire  and  3  residents  of  Maine.      The  NHDOT  Commissioner  is  one 

member  from New Hampshire.    If  the  States want  to  specify more  specific qualifications  for 

members,  the  legislation  should  be  amended.    Recommended  membership  for  the 

reconstituted IBA might be: 

o MaineDOT Commissioner 

o MTA member 

o Maine Citizen from the area 

o NHDOT Commissioner 

o 2 New Hampshire Citizens from the area 
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 Administer a  Sinking  Fund. The  IBA will administer a  sinking  fund  into which both  States will 

annually deposit funds for the rehabilitation and replacement of the Sarah Mildred Long Bridge 

and the I‐95 High Level Bridge. IBA will be authorized to issue Revenue Bonds 

Recommendation on Tolls 

 The Task Force  is not making a  recommendation on  tolling, which  if  thought  to be necessary 

would be considered by future Legislatures of the two States.   

 

Request for Department of Defense Funds   

 The  Task  Force  recommends  that  both  States  immediately  begin  to  involve  their  federal 

congressional  delegation  seeking  to  determine  the  best  course  for  obtaining  Department  of 

Defense Funds to assist in the work required to the SMLB, as that Bridge serves not only traffic, 

but  also  serves  as  a  required  railway  link  serving  only  the  Portsmouth  Navy  Yard  for 

transportation of materials and equipment.   US DOD should  thus contribute  its proportionate 

share to the work on this bridge. 

 

Recommendation regarding the Sarah Mildred Long Bridge 

 It  is understood  that  further  study  is  required  through  the NEPA process before  selecting  the 

rehabilitation option over other potential alternatives with regard to the SML Bridge, as there 

are numerous environmental, maritime and other issues to be dealt with regarding work on this 

bridge. 

 

Recommendations for Legislation 

 Re‐establish the IBA. 

 Amend IBA’s role from operation to administration of funds for the Sarah Mildred Long Bridge 

and I‐95 High Level Bridge. 

 Amend IBA’s role to include administration of funds for I‐95 High Level Bridge. 

 Authorize State’s obligations to contribute annually to the proposed sinking fund. 

 Authorize IBA to issue Revenue Bonds 



 
 

 

 

 

 

 

Appendix A 

Governors’ Executive Order



OFFICE OF 
THE GOVERNOR 

No 04 FY 11/ 12 ·---------
DATE ___ O_ct_o_be_r __ s._2_O_1 o __ 

AN ORDER ESTABLISHING THE BI-ST ATE 
BRIDGE FUNDING TASK FORCE 

WHEREAS, New Hampshire and Maine jointly own three bridges across the Piscataqua River 
connecti11g Portsmouth, New Hampsl1ire and Kittery, Maine: the Piscataqua River Bridge 
hereinafter referred to as the High Level Bridge, which carries Interstate 95, the Sarah Mildred 
Long Bridge, which carries the US 1 Bypass, and the Memorial Bridge, which carries US Route 
1; and 

WHEREAS, these bridges are essential to the movement of people and goods between and 
through the 2 states, serving as the primary travel route between population centers to ow- south 
and through to Canada to the n01th as well as key routes for people and goods between and 
within our states; and 

WHEREAS, the Memorial Bridge, built in 1923, links the thriving business, social, religious 
and arts communities of Kittery and Portsmouth, is the only bicycle and pedestrian crossing of 
Lhe Piscataqua River, supports community cohes ion and quality of life, and has experienced 
structural deterioration that would necessitate closure within one to three years; and 

WHEREAS, the Sarah Mildred Long Bridge, built in 1940, provides a critical link across the 
river, including a rail line used to transport heavy freight to the Portsmouth Naval Shipyard, 
which employs approxforntely 4,200 workers, heavy truck transit to and from the commercial 
servi.ce stations along the US I Bypass, serves as a critical back-up route in the event of a 
disruption of service on Interstate 95, and has experienced structural deterioration reducing its 
liJ-e expectancy to 5 to 7 years for vehicle traffic ; and 

WHEREAS, following many yem·s of evaluation and discussion, New Hampshire and Maine 
agree that replacement of the Memorial B ridge. replacement or extensive rehabilitaiion of the 
Sarah Mildred Long Bridge, and on-going maintenance and repair of the High Level Bridge are 
necessary to maintain and improve existing com1ections, service levels and mobility; and 



WHEREAS, the financial resources needed to address these bridges are extensive, currently 
estimated at $200 million to $300 million in capital costs over the next several years, which will 
require legislative approval ; and 

WHEREAS, New Hampshire and Maine seek a cooperative, comprehensive, sustainable, cost­
effective, and long-term solution that addresses all three bridges; 

NOW, THEREFORE, I, JOHN E. BALDACCI, Governor of the State of Maine, do hereby 
establish tJ1e Bi-State Bridge Fw1ding Task Force ("Task Force") to work with the State of New 
Hampshire Bi-State Bridge Funding Task Force established this same day by Executive Order of 
the Honorable John Lynch, Governor of New Hampshire, to coordinate the states' long-term 
financ ing plan for the capital and operating needs of the bi-state transportation corridor, as 
follows: 

1. Task Force Name 

The Task Force shall be known as the Bi-State Bridge Funding Task Force. 

2. Mcm bcrship 

The Maine members of Task Force shall be the Maine Commissioner ofTransportatfon, the 
Chair of the Maine Turnpike Authority and a representative of a statewide business organization, 
to be appointed by the Governor. 

3. Duties 

The duties of the Task Force are as follows: 

• Identify mechanisms that would allow the two states to jointly identify and maximize 
funding for the replacement, rehabilitation, repair, maintenance, and operation of the 
three bridges; 

• Identify methods to jointly structure financing for the replacement of Memorial Bridge, 
the replacement or rehabilitation of Sarah Mildred Long Bridge and the repair of the High 
Level Bridge; 

• Propose such legislation that may be necessary in each state to facilitate the funding 
structure and other contractual authority for state agencies or authorities consistent with 
each state's luws; and 

• Deliver a report to the Governors of the States of Maine and New Hampshire no later 
than December 15, 20 l 0 with the proposals and reeommended legislation required by this 
Order. 



4. Staffing and Assistance 

All Maine state agencies and departments shall make reasonable efforts to cooperate with the 
Task Force and shall furnish such information and assistance as the Task Force reasonably 
deems necessary to accom plish its purposes. 

The Maine Department of Transportation shall be the Lead Maine agency in fmnishing assistance 
to the Task Force. 

5. Effective Date 

The effective date of this order is October 5, 2010 



State of New Hampshire 
By His Excellency 

John H. Lynch, Governor 

Executive Order 2010-4 

AN ORDER ESTABLISHING A BI-STATE BRIDGE FUNDING TASK FORCE 

WHEREAS, New Hampshire and Maine jointly own three bridges across the 
Piscataqua River connecting Portsmouth, New Hampshire and Kittery, Maine: the 
Piscataqua River Bridge hereinafter referred to as the High Level Bridge, which carries 
Interstate 95, the Sarah Mildred Long Bridge, which canies the US 1 Bypass, and the 
Memorial Bridge, which cauies US Route 1; and 

WHEREAS, these bridges are essential to the movement of people and goods 
between and through the two states, serving as the primary travel route between 
population centers to our south and through to Canada to the north as well as key routes 
for people and goods between and within our states; and 

WHEREAS, the Memorial Bridge, built in 1923, links the thriving business, 
social, religious and arts co1mnunities of Kittery and Portsmouth, is the only bicycle and 
pedestrian crossing of the Piscataqua River, supports community cohesion and quality of 
life, and has experienced structural deterioration that would necessitate closure within 
one to three years; and 

WHEREAS, the Sarah Mildred Long Bridge, built in 1940, provides a critical 
link across the river, including a rail line used to transport heavy freight to the 
Portsmouth Naval Shipyard, which employs approximately 4,200 workers, heavy truck 
transit to and from the commercial service stations along the US 1. Bypass, serves as a 
critical back-up route in the event of a disruption of service on Interstate 95, and has 

---- --~ex~p=e=ri"""en~1J-stto~ta:ni:l--aeteriuratiuine"ducirrgits-life-exp-e-ctro:rcyttYiive-ro- st:'\'e1i-yems--fo1" 
vehicle traffic; and 

WHEREAS, following many years of evaluation and discussion, New Hampshire 
and Maine agree that replacement of the Memorial Bridge, replacement or extensive 
rehabilitation of the Sarah Mildred Long Bridge, and on-going maintenance and repair of 
the High Level Bridge are necessary to maintain and improve existing connections, 
service levels, and mobility; and 

WHEREAS, the financial resources needed to address these bridges are 
extensive, currently estimated at $200 million to $300 million in capital costs over the 
next several years, which will require legislative approval; and 

WHEREAS, New Hampshire and Maine seek a cooperative, comprehensive, 
sustainable, cost-effective, and long-term solution that addresses all three bridges; 

1 



NOW, THEREFORE, I, JOHN H. LYNCH, GOVERNOR OF THE STATE 
OF NEW HAMPSHIRE, by virtue of the power and authority vested in me under Part 
II, Article 41 of the New Hampshire Constitution, do hereby establish the Bi-State Bridge 
Funding Task Force ("Task Force") to work with the State of Maine Bi-State Bridge 
Funding Task Force established this same day by Executive Order of His Excellency 
John E. Baldacci, Governor of Maine, to coordinate the states ' long-term financing plan 
for the capital and operating needs of the bi-state transportation corridor, as follows: 

1. The Task Force shall be known as the Bi-State Bridge Funding Task 
Force. 

2. The New Hampshire members of Task Force shall be the New Hampshire 
Commissioner of Transportation, George Campbell, the Executive 
Councilor from District 3, Honorable Beverly Hollingworth, and Henry B. 
Stebbins of Portsmouth, New Hampshire. 

3. The duties of the Task Force are as follows: 

a. Identify mechanisms that will allow the two states to jointly identify 
and maximize funding for the replacement, rehabilitation, repair, 
maintenance, and operation of the three bridges; 

b. Identify methods to jointly structure financing for the replacement of 
the Memorial Bridge, the replacement or rehabilitation of the Sarah 
Mildred Long Bridge and the repair of the High Level Bridge; 

c. Propose such legislation that may be necessary in each state to 
facilitate the funding structure and other contractual authority for 
state agencies or authorities consistent with each state's laws; and 

d. Deliver a report to the Governors of the States of New Hampshire 
and Maine no later than December 15, 2010 with the proposals and 
recommended legislation required by this Order. 

4. All New Hampshire state agencies and departments shall make reasonable 
------------ effoits to cooperate wi:tnlne Task Force anas nalnurnisn sucninformati'~o=n-- ------i 

5. 

and assistance as the Task Force reasonably deems necessary to 
accomplish its purposes. 

The New Hampshire Department of Transportation shall be the lead New 
Hampshire agency in furnishing assistance to the Task Force. 

Given under my hand and seal at the City of 
Polismouth, this 5th day of October, in the 
year of our Lord two thousand and ten. 



 
 

 

 

 

 

 

Appendix B 

Costs and Sources of Funds 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



Capital Costs for 2 Bridges $200,000,000

(MB $90M & SMLB $110M) Cost Replace Memorial 

Br. Rehabilitate Sarah Mildred Long Br.

Capital R&R Costs (Inflated @ 2%)

High Level Bridge $118,900,000

Sarah Mildred Long Bridge $59,100,000

 Memorial Bridge $64,600,000

Total  Capital R&R Costs $242,600,000

Operation and Maintenance (Inflated @2%)

High Level Bridge $28,700,000

Sarah Mildred Long Bridge $31,500,000

 Memorial Bridge $21,800,000

Savings accrued ‐ eliminate 1 Bridge Operation 

Team ($18,200,000)

Total  Operation & Maintenance $63,800,000

Total Capital and O & M Costs  $506,400,000

 Funding sources

Operations & Maintenance Costs in MaineDOT & NHDOT Budgets $66,000,000

(O&M Allocation 50% to each state on all three bridges)

Maine Annual Contribution $1,100,000

New Hampshire Annual Contribution $1,100,000

Sinking Fund Contributions                                             

(High Level  & Sarah Mildred Long) $102,000,000

Maine Annual Contribution $1,700,000

New Hampshire Annual Contribution $1,700,000

($26.0M MaineDOT, $25M MTA, $51.0M NHDOT)

Sinking Fund Interest @ 2.25% $13,500,000

Memorial Bridge $90,000,000

(TIGER II Grant $20M, $35M MaineDOT, $35M NHDOT)

Sarah Mildred Long Bridge $110,000,000

 ($5.18 MaineDOT,  $28M MTA Purchase of 1.9 Miles, 

$46.82M NHDOT,  $30M DOD)

Identified Funding Sources $381,500,000

Net need $124,900,000

Date last Modified 12/15/10 (60,300,000)   

Bi State Bridge Funding Task Force  ‐ Funding Sources & Costs

Costs and Funds 2011 ‐ 2040
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Capital Construction Costs NH Share Maine Share DOD Total

Memorial Bridge

Truss Spans $40,100,000 $40,100,000 $80,200,000

Approach Spans $4,900,000 $4,900,000 $9,800,000

SubTotal $45,000,000 $45,000,000 $90,000,000

Less Tiger II Grant ($10,000,000) ($10,000,000)

Total $35,000,000 $35,000,000

Sarah Mildred Long Bridge

Truss Spans $22,085,000 $22,085,000 $16,570,000 $60,740,000

Approach Spans $23,820,000 $12,010,000 $13,430,000 $49,260,000

Total     $45,905,000 $34,095,000 $30,000,000 $110,000,000

Total Capital Construction Costs  $200,000,000

Capital Reconstruction and Replacement Costs NH Share Maine Share DOD Total

Memorial Bridge

Truss Spans $32,200,000 $32,200,000 $64,400,000

Approach Spans $100,000 $100,000 $200,000

Total    $32,300,000 $32,300,000 $64,600,000

Sarah Mildred Long Bridge

Truss Spans $20,300,000 $20,300,000 $40,600,000

Approach Spans $12,300,000 $6,200,000 $18,500,000

Total     $32,600,000 $26,500,000 $59,100,000

I‐95 HIgh Level Bridge

Truss Spans $29,900,000 $29,900,000 $59,800,000

Approach Spans $35,500,000 $23,600,000 $59,100,000

Total     $65,400,000 $53,500,000 $118,900,000

Total Capital Reconstruction and Replacement Costs $242,600,000

Operation and Maintenance Costs NH Share Maine Share DOD Total

Memorial Bridge

Total    $10,900,000 $10,900,000 $21,800,000

Sarah Mildred Long Bridge

Total     $15,750,000 $15,750,000 $31,500,000

I‐95 High Level Bridge

Total     $14,350,000 $14,350,000 $28,700,000

Less Savings for Eliminating One Lift Team ($18,200,000)

Total Operation and Maintenance Costs  $63,800,000

Grand Total $506,400,000

Bi State Bridge Funding Task Force:  

Costs and Funds 2011 ‐ 2040

Capital Construction, Capital R&R and O&M Costs by State 



 
 

 

 

 

 

 

Appendix C 

Public Private Partnerships, Tolling, and Financing 

 

 

 

 

 

 

 

 

 

 



 
 

 

Public Private Partnership Opportunities   

Public  Private  Partnerships  (P3s)  opportunities  were  evaluated  as  a  means  to  reduce  costs  through 

innovation  through  a  design/build/operate/maintain/finance  mechanism.  A  consideration  for  P3s  is 

legislative actions.  For example, the state of Maine has Public Law 2009 Chapter 648, contains particular 

requirements to the use of P3s. 

 At  this  stage of project development and  funding  source  identification,  it  is  recommended  to 
consider both public solutions and potential public‐private partnership (P3) solutions.   

 

 Critical  to either approach will be  identification of dedicated  funding sources  for both upfront 
capital and the long‐term maintenance and lifecycle costs.   

 

 A  P3  solution  might  involve  consideration  of  bundling  a  single  contract  across  the  various 
bridges, and/or the consolidation of procuring a contract that includes both the upfront capital 
and long‐term lifecycle costs into a single bid price.   

 

 Further, a P3  solution might  involve a  long‐term  construction and maintenance  contract with 
prescribed minimum levels of service related to the underlying assets or traffic throughput. 

 

 Potential benefits of a P3 solution include:  
 

 Faster project delivery; 
 

 Reduced construction costs and lifecycle costs; 
 

 Transfer of long‐term performance risk to private sector; 
 

 Greater certainty related to budgetary planning. 
 

 Considerations that must be evaluated related to a P3 solution include: 
 

 Legislative constraints that need to be addressed by either/both States; 
 

 Project  readiness and approvals  to consider bundling of construction and  lifecycle 
cost elements; 

 
 Efficiencies of short‐term, medium‐term, and long‐term concession contracts. 

 
 Rigorous cost/benefit analysis  that explores allocation of  risks between  the public 

sponsor(s) and private concessionaire; 
 

 Cost/benefit of private versus public financing; 
 

 Availability and use of Private Activity Bonds and other Federal programs; and, 
 

 Revenue stream to compensate the private vender. 

 



 
 

 

 

 

 

 

Appendix D 

Draft Legislation for the Interstate Bridge Authority 



DRAFT - Interstate Bridge Authority Legislation 

WHEREAS the State of New Hampshire and the State of Maine jointly own the 
Sarah Mildred Long Bridge, the Memorial Bridge and the I-95 High Level Bridge 
(Piscataqua River Bridge) over the Piscataqua river between the city of Po1ismouth in 
New Hampshire and the town of Kitte1y in Maine; and 

WHEREAS the State of New Hampshire enacted legislation to fo1m an Interstate 
Compact and the Interstate Bridge Authority in 1936, as amended in 1981 and 1985; and 

WHEREAS the Maine Legislature in 1937 enacted P. & S.1-. 1937, ch. 18, as 
amended in 1939, 1943, 1947, 1953, 1963, 1983 and 1985, authorizing the State of Maine 
to enter into an Interstate Compact with the State of New Hampshire to create the 
Interstate Bridge Authority; and 

WHEREAS the State of New Hampshire and the State of Maine decided to repeal 
the legislation establishing the Interstate Bridge Authority~ and 

WHEREAS New Hampshire enacted l~ lation specifying that th~ Interstate 
Bridge Authority would be dissolved 6 months after approval of Congress (HB 754, 
Laws of 2008); and 

WHEREAS the 123rd Maine Legislature in 2007 enacted P.L. 2007, ch. 306 
repealing P. & S.L. 1937, ch. 18, as amended, contingent on repeal by the New 
Hampshire General Comi of the concmTent New Hampshire law relating to the Maine­
New Hampshire Interstate Bridge Authority; and 

WHEREAS New Hampshire did not seek or receive Congressional approval and 
the Interstate Bridge Authority was not effectively dissolved; and 

WHEREAS due to required maintenance, repairs, rehabilitation and/or 
replacement of the Sarah Mildred Long Bridge, Memorial Bridge and the I-95 High 
Level Bridge, which are jointly owned by New Hampshire and Maine, both States seek to 
continue the Interstate Bridge Authority in order to obtain and properly administer funds 
for the benefit of these jointly owned bridges; 

REAS New Hampshire and Maine intend to re-establish the Interstate 
Bridge Authority, as previously authorized and with ce1iain updated and amended powers 
and responsibilities commensurate with present circumstances; now, therefore 

Be it enacted by the People of the State of Maine , as follows: 

Sec. 1. P. & S.L. 1937, ch. 18, as amended in 1939, 1943, 1947, 1953, 1963, 
1983 and 1985, and as repealed by P.L. 2007, ch. 306 (effective June 18, 2007), is 
reenacted as it existed prior to its repeal; 

Sec. 2. P. & S.L. 1937, Chapter 18, as amended, and as reenacted in Section 1 
hereof, is hereby fmiher amended by adding thereto a new section, to be numbered 21, to 
read as follows: 

'Sec. 21. Additional powers. The Interstate Bridge Authority is 
fmiher authorized to pursue sustainable funding sources and properly 
administer and invest funds for the constm ction, maintenance, 



reconstrnction and rehabilitation of the Sarah Mildred Long Bridge and 
the 1-95 High Level Bridge (Piscataqua River Bridge), such constm ction, 
maintenance, reconstmction, and rehabilitation to be agreed upon by the 
States of New Hampshire and Maine. 

Funds received for the benefit of the Sarah Mildred Long Bridge or 
the 1-95 High Level Bridge shall be deposited with and/or invested by 
the Interstate Bridge Authority with repo1iing requirements pursuant to 
the enabling statute, ____ Laws of 1936, Aliicle VI. ___ _ 

The responsibilities of the Interstate Bridge Authority are fmi her 
expanded to include Memorial Bridge and said Authority will facilitate 
cooperative solutions between the two states and coordinate the effo1is of 
the respective states' transpo1iation agencies in the repair, rehabilitation, 
reconstmction or replacement of said Memorial Bridge.' 

Sec. 3. It is the belief and intention of the states of Maine and New Hampshire 
that the Interstate Bridge Authority, as reestablished and reconstituted hereby, will not in 
the exercise of its powers and duties encroach upon the full and free exercise of Federal 
authority. 



DRAFT - Interstate Bridge Authority Legislation   12/15/10 kmh 
 
 WHEREAS the State of New Hampshire and the State of Maine jointly own the 
Sarah Mildred Long Bridge and the I-95 High Level Bridge (Piscataqua River Bridge) 
over the Piscataqua river between the city of Portsmouth in New Hampshire and the town 
of Kittery in Maine; 

WHEREAS the State of New Hampshire and the State of Maine passed 
legislation to form an Interstate Compact and the Interstate Bridge Authority in 1936, as 
amended in 1981 and 1985; 
 WHEREAS the State of New Hampshire and the State of Maine decided to repeal 
the legislation establishing the Interstate Bridge Authority; 

WHEREAS New Hampshire submitted legislation specifying that the Interstate 
Bridge Authority would be dissolved 6 months after approval of Congress (HB 754, 
Laws of 2008); 

WHEREAS New Hampshire did not seek or receive Congressional approval and 
the Interstate Bridge Authority was not effectively dissolved; 

WHEREAS due to required maintenance, repairs, rehabilitation and/or 
replacement of the Sarah Mildred Long Bridge and the I-95 High Level Bridge, which 
are jointly owned by New Hampshire and Maine, both States seek to continue the 
Interstate Bridge Authority in order to obtain and properly administer funds for the 
benefit of these jointly owned bridges;  

WHEREAS New Hampshire and Maine intend to re-establish the Interstate 
Bridge Authority, as previously authorized in 1936, and amended in 1981 and 1985; 

 
The Interstate Bridge Authority is re-established by re-instating the prior 

legislation, as amended, RSA 234:43 through and including 234:65.  
 
The statute is to be amended as follows:  
 
Repeal RSA 234:66 regarding a special non-lapsing account with the State 
Treasurer. 
 
Compact Amendment, Add RSA 234:66.  The IBA is further 
authorized to pursue sustainable funding sources and properly 
administer and invest funds in a sinking fund for the construction, 
reconstruction, and rehabilitation of the Sarah Mildred Long Bridge 
and the I-95 High Level Bridge (Piscataqua River Bridge), such 
construction, reconstruction, and rehabilitation to be agreed upon by 
the States of New Hampshire and Maine.    

The responsibilities of the Interstate Bridge Authority are further 
expanded to include the Memorial Bridge and said Authority will 
facilitate cooperative solutions between the two states and coordinate 
the efforts of the respective states' transportation agencies in the repair, 
rehabilitation, reconstruction or replacement of said Memorial Bridge.   



Funds received for the benefit of the Sarah Mildred Long Bridge or the 
I-95 High Level Bridge shall be deposited with the Interstate Bridge 
Authority and invested in a separate sinking fund, said funds to be 
continuously appropriated and non-lapsing, and shall be expended by 
the Authority for the construction, reconstruction, and rehabilitation of 
the main spans of the Sarah Mildred Long Bridge and the I-95 High 
Level Bridge.  In the event that sufficient funds are available, the 
Interstate Bridge Authority is authorized to use the funds for 
improvements to the approaches.  

Funds received for the operation and maintenance of the Sarah 
Mildred Long Bridge, I-95 High Level, and Memorial bridges will be 
invested in an account separate from the sinking fund, said funds to be 
continuously appropriated and non-lapsing, and shall be expended by 
the Authority for the operation and maintenance of the Sarah Mildred 
Long Bridge, I-95 High Level, and Memorial bridges.   

The Interstate Bridge Authority shall make a biennial report to the 
legislatures of both states, setting forth the operations, transactions and 
investments conducted by the Authority regarding the Sarah Mildred Long, 
I-95 High Level, and Memorial bridges.   
 
This legislation is effective contingent upon the State of Maine passing 
similar legislation to re-establish the IBA as a joint effort between the two 
states.  
 
The re-establishment of the IBA and subsequent amendments do not impinge 
upon federal powers and therefore, Congressional approval is not required 
for this legislation.  

 
 
 



 
 

 

 

 

 

 

 

 

 

 

Appendix E 

Task Force Meeting Minutes 

 

 

 

 

 

 

 

 

 

 



 
 

 

Task Force Meetings 

 
The Bi‐State Bridge Funding Task Force met 5 times between October 5, 2010 and December 15, 2010.  
The  following  is  a  summary  of  the  meeting  dates,  summary  of  discussion  and  presentations,  and 
attendees: 
 

 Meeting  #1  – October  18,  2010.    The  purpose  of  this meeting was  to  initiate  the  task  force 
process.   Task force members elected a Chair  (Dana Connors), heard a presentation from Paul 
Godfrey of HNTB who provided an overview of the three bridges history, current condition and 
scope  of  required work  on  the  three  bridges  based  on  the  Connections  Study.   Additionally, 
issues related to replacement of the bridges,  including permitting, engineering, and the design 
build contracting option were discussed.  Finally, it was agreed that the next step was to better 
understand  the  existing  financial mechanisms  and  sources  of  funding  that  could  be  used  for 
replacement of the bridges.   The Maine Turnpike Authority was asked to  initiate an analysis of 
these issues for the Task Force's use at its next meeting, to be presented by Jim Calpin of Bank 
of America / Merrill Lynch.   

 
Task Force members present: 

 George Campbell, Commissioner, NH Department of Transportation 

 Gerard Conley, Chairman, Maine Turnpike Authority 

 Dana Connors, President, Maine Chamber of Commerce 

 David Cole, Commissioner, Maine Department of Transportation 

 Beverly Hollingworth, New Hampshire Executive Councilor, District 3 

 Henry B Stebbins, Portsmouth, New Hampshire 
 

 Meeting #2 – November 4, 2010. The purpose of  this meeting was  to better understand  the 
transportation  funding  status  of  both  Maine  and  New  Hampshire,  and  to  evaluate  and 
understand possible financing options. Deputy Commissioner Bruce Van Note of the Maine DOT 
gave  a  presentation  on  the  existing  state  of  transportation  funding  in Maine.    This  included 
discussion  on  the  $40.5 million  currently  allocated  by MaineDOT  for  two  of  the Maine‐New 
Hampshire  bridges,  currently  slated  to  come  from  the  MaineDOT's  four  year  "extraordinary 
bridge program",  funded by TransCap bonds.   Deputy Commissioner Van Note explained  that 
TransCap bonds were  revenue bonds backed by dedicated  revenue  from Maine's  fuel  tax and 
were essentially a variation on the state level of a federal GARVEE bond.   

 
Jeff  Brillhart,  Assistant  Commissioner  of  New  Hampshire  DOT  then  gave  a  presentation  on 
possible funding from New Hampshire.   He stated that current allocations were $36.75 million 
for the MB and $22 million for the Sarah Long Bridge.  He noted that a sale of interstate to the 
New Hampshire Turnpike represented revenue of approximately $5.9 million a year from 2012‐
2029, though it was the New Hampshire state treasurer who legally had control over the rate of 
payment  from  the  Turnpike.     Commissioner George Campbell  noted  that  the  approximately 
$5.9 million a year was a potential source for a New Hampshire revenue bond.   Commissioner 
Campbell  further  explained  the  concept  of  "turnpike  toll  credits", which was  a  process New 
Hampshire  DOT  used  whereby  funds  expended  on  the  Turnpike  could  be  used  as  a  federal 
match, potentially freeing up other, "non‐Turnpike" New Hampshire state funds. 
 



 
 

 

Kathleen Mulcahey‐Hampson, attorney for the New Hampshire DOT, then gave a presentation 
on  the  Interstate Bridge Authority  (IBA), which had been  formed  in 1936  through a  compact 
agreement  between  Maine  and  New  Hampshire.      Ms  Mulcahey‐Hampson  stated  that  it 
appeared  the  IBA  had  been  legislatively  de‐authorized  by  both  states  by  2008.    However, 
Congress had to approve dissolution for it to become effective and that had not yet been done.  
Ms. Hansen's  tentative  conclusion was  that  the  IBA was  still  in place as a potential vehicle  if 
proper state legislation were enacted. 

 
James Calpin of Bank of America / Merrill Lynch then gave a presentation on various long term 
funding mechanisms.   This  included presentation of  initial  funding needs as  identified to date, 
and a summary of various funding sources available, including GARVEE bonds, STIP monies, tolls, 
and  other  possible  contributions  from  the  Department  of  Defense  and  Maine  Turnpike 
Authority.   Henry Stebbins noted that some form of "sinking fund" or other mechanism needed 
to be established for future maintenance of the bridges.  Chairman Dana Connors stated that it 
seemed as though funding for the capital costs related to the bridges was reasonably available, 
but  that where  the money was  to come  from  for operations and maintenance going  forward 
seemed much harder  to determine.    It was agreed  that  the Maine Turnpike Authority would 
coordinate with staff of the Maine and New Hampshire DOTs to further refine means of funding 
for capital and O & M costs, with the goal of reporting the results back to the Task Force during 
the week of November 22nd.    
 
Task Force members present 

 Chairman Dana Connors, President, Maine Chamber of Commerce  

 George Campbell, Commissioner, NH Department of Transportation 

 David Cole, Commissioner, Maine Department of Transportation 

 Beverly Hollingworth, New Hampshire Executive Councilor, District 3 

 Henry B Stebbins, Portsmouth, New Hampshire 

 

 Meeting #3 – November 30, 2010.  The purpose of this meeting was to present updated capital 
and operations and maintenance costs.   

 
The  third  meeting  of  the  Bi‐State  Bridge  Funding  Task  Force  was  held  at  1:00  P.M.  at  the 
headquarters  of  the Maine  Turnpike  Authority  at  2360  Congress  Street,  Portland, Maine  on 
Thursday, November 30, 2010. 

   

Chairman Dana Connors called the meeting to order at 1:10 P.M.  Chairman Connors stated that 
there was no agenda for this third meeting because the committee's work would be focused on 
understanding  the  recommendations of a Draft Report provided by  the MTA which had been 
developed by the MTA, MaineDOT and NHDOT in conjunction with the MTA's consultant, HNTB.  
A  copy  of  this  Draft  Report,  dated  November  24,  2010,  is  attached  to  the  minutes  of  this 
meeting  and  incorporated  herein.    Chairman  Connors  stated  that  the  task  force was  deeply 
appreciative of the work MTA had done throughout this process,  including compilation of this 
report. 
 
The draft minutes of the Task Force's second meeting were noted as submitted and made a part 
of the record. 



 
 

 

 
Roland  Lavallee  of HNTB  Corporation  presented  the November  24th Draft  Report which Mr. 
Lavallee stated was meant to be a "discussion piece" for the Task Force.  Mr. Lavallee stated that 
the  numbers  used  in  the  report  were  subject  to  fluctuation  as  more  information  became 
available.  Two examples of this were the decision to rehabilitate rather than replace the Sarah 
Mildred Long Bridge, which was already reflected  in the Draft Report, and new  information on 
the  percentage  of  state  ownership  in  the  bridges  and  their  approaches,  which  was  not  yet 
included in the report.  Mr. Lavallee stated that previously the Task Force had assumed a 50‐50 
split  between  Maine  and  New  Hampshire  in  responsibility  for  the  bridges,  whereas  the 
ownership looked to be closer to 60% for New Hampshire and 40% for Maine.     
 
Paul Violette, Executive Director of the Maine Turnpike Authority, stated that one issue related 
to  the  rehabilitation  approach  to  the  Sarah Mildred  Long Bridge was  the  possibility  that  the 
Department of Defense would be  less willing to participate  in a rehabilitation of the bridge as 
opposed to a replacement.  Chairman Dana Connors clarified that the Draft Report included the 
ongoing assumption that there would be a contribution from the Department of Defense. 
 
Henry Stebbins asked about  the Draft Report's escalation  in  costs on  the Sarah Mildred  Long 
Bridge.    Mr.  Lavallee  explained  that  this  was  because  the  Sarah  Mildred  Long  Bridge  was 
scheduled for work in 2016, as opposed to the MB, where work was scheduled first, and there 
was, therefore, an escalation for inflation built into the Sarah Mildred Long Bridge figure.    Mr. 
Lavallee  compared  this  to  costs  for  the  I‐95  Bridge, which might  cost  around  $49 million  to 
replace today, but with replacement and other work projected over 30 years into the future at 
3% growth per year the costs were vastly increased.  Mr. Lavallee noted that these figures were 
distinct from Operations and Maintenance costs which were higher than usual on the two lower 
bridges because of the fact they were movable bridges.   
 
This led to a discussion on the Sinking Fund Concept and Operation & Maintenance Costs which 
took up most of the remainder of the meeting. 
 
Commissioner George Campbell stated that he did not believe the policy behind the concept of 
a sinking fund for some or all of the bridges had been thoroughly discussed.  It was agreed by 
the members of the Task Force that this was not the traditional approach to funding capital 
transportation improvements and that there might be some resistance to the idea.  Due to the 
commercial significance of the I‐95 Bridge to both states it was agreed that a strong case could 
be made for the sinking fund approach to that bridge's needs.  It was also agreed that, due to 
the capacity of the Sarah Mildred Long Bridge to function as a bypass to I‐95, a case could also 
be made for a sinking fund for that bridge.   It was agreed, however, that a sinking fund that 
allowed for 100% funding was not necessary and might be excessive due to the likelihood that 
federal funding would be available for future work on these bridges.   The Task Force therefore 
recommended that the next draft of the report include required funding of the sinking funds 
recalculated with a goal of 50% funding for the I‐95 Bridge and 20% funding for the Sarah 
Mildred Long Bridge. 
 
Henry Stebbins noted that the operations and maintenance projections in the Draft Report were 
based on historical costs and asked about opportunities for reducing these historical costs going 
forward.  Commissioner David Cole raised the possibility of operating functions for both bridges 



 
 

 

through one operations station, which Mr. Lavallee agreed would be possible and could 
represent significant savings.    Commissioner George Campbell stated that the NHDOT had 
done some analysis and thought that operation and maintenance savings in the 30% range were 
possible.  After some discussion the Task Force instructed that the next draft of the report 
include a projection to show what costs would be with a 25% savings in operations and 
maintenance.  
 
There was some discussion about the use of the Interstate Bridge Authority (IBA) as a vehicle for 
the bridge sinking funds.  Executive Director Paul Violette noted that if the MTA were to 
contribute funds it would need a secure mechanism to contain the money and to ensure that 
the money was actually used for the bridges.  Director Violette also stated that the MTA was 
currently looking at the possibility of tolls on the 1.9 mile segment of I‐95 which it was 
contemplating purchasing from the MaineDOT in order to pay for the purchase of that segment.   
 
Kathleen Mulcahey‐Hampson, attorney for the New Hampshire DOT, stated that the IBA could 
be brought back into existence by legislation in both states.  She stated that the legislation 
might address the composition of the IBA Board and adding the I‐95 bridge to the IBA's scope of 
responsibilities.  Ms. Mulcahey‐Hanson stated that she believed the draft legislation should be 
included in the Task Force's final report. 
 
It was agreed that the Maine Turnpike Authority would coordinate with staff of the Maine and 
New  Hampshire  DOTs  to  develop  another  draft  of  the  report  including  the  assumptions 
discussed at this meeting.     The Task Force scheduled a fourth meeting for December 7th, at 2 
P.M, at  the headquarters of  the Maine Turnpike Authority.     The members of  the Task Force 
hoped  to  be  able  to  complete  their  work  and  approve  recommendations  at  their  fourth 
meeting.   However,  a  fifth meeting was  tentatively  scheduled,  on  an  "as  needed"  basis,  for 
December 14th at 1 PM at the headquarters of the Maine Turnpike Authority.   The Task Force 
adjourned at 3:06 P.M. 
 
Task Force members present: 

 George Campbell, Commissioner, NH Department of Transportation 

 Gerard Conley, Chairman, Maine Turnpike Authority 

 Dana Connors, President, Maine Chamber of Commerce 

 David Cole, Commissioner, Maine Department of Transportation 

 Henry B Stebbins, Portsmouth, New Hampshire 
 

 Meeting #4 – December 7, 2010.   
The  fourth meeting  of  the  Bi‐State  Bridge  Funding  Task  Force was  held  at  2:00  P.M.  at  the 
headquarters  of  the  Maine  Turnpike  Authority  2360  Congress  Street,  Portland,  Maine  on 
Tuesday, December 7, 2010. 
 

The following members of the Task Force were present: 

 

 Chairman Dana Connors, President, Maine Chamber of Commerce  

 George Campbell, Commissioner, NH Department of Transportation 

 David Cole, Commissioner, Maine Department of Transportation 



 
 

 

 Gerard Conley, Chairman, Maine Turnpike Authority 

 Beverly Hollingworth, New Hampshire Executive Councilor, District 3 

 Henry B Stebbins, Portsmouth, New Hampshire 

 

 

Chairman Dana Connors called the meeting to order at 2:04 P.M. The draft minutes of the Task 
Force's third meeting were noted as submitted and made a part of the record, as corrected  in 
accordance with comments from Henry B. Stebbins. 
 

Chairman Connors stated that the first order of business was to review the latest version of the 
draft report that had been revised since the task Force’s 3rd meeting.   Commissioner Campbell 
noted  that  his  staff  had  reviewed  and  edited  the  report  and  a  version  of  the  report  with 
NHDOT’s suggested changes in redline was distributed to the task force.   
 

Roland Lavallee of HNTB Corporation summarized the  latest version of the Draft Report.     Two 
outstanding  issues  were  discussed:  whether  to  use  straight  percentages  to  determine  each 
state’s contributions to the sinking fund(s) or to try to be more specific and account for varying 
ownership  in approaches and specific bridge components, for  instance, ad whether or not the 
potential Department of Defense contribution should continue to be carried at $30 million.  The 
report showed a gap of $215 million between the projected funding and needs over the thirty 
year period covered by the report and methods of funding that $215 million were still open to 
determination. 
 

Henry Stebbins asked several questions about figures in the spreadsheet that accompanied the 
report.   Mr. Stebbins ended by making  two  recommendations. First,  since  the $30 million  for 
bridge  painting  on  the  high  level  bridge  shown  in  the  first  year  of  the  period  was  already 
allocated and funded federal money, that $30 million should not be  included  in the need that 
the sinking fund was attempting to meet.     Second, the report at present  included  inflation of 
costs at 3% and should also include the interest that money in the sinking fund could earn over 
this period. 
 

It  was  agreed  that  the  bridge  painting  already  funded  in  the  period’s  first  year  should  be 
deducted from the total need and the mechanism for doing this was discussed.  Ken Sweeney of 
MaineDOT  noted  that  this  project  was  only  a  $12  million  project,  and  only  on  the  New 
Hampshire side.  The Maine side of the bridge had not yet been put out to bid and therefore still 
had to be included in the projected need.  Commissioner Campbell noted that however this was 
done it had to be done in a way which clarified that these remaining painting costs were entirely 
Maine’s  responsibility,  so  that New Hampshire did not end up  required  to contribute “half of 
Maine’s half” of this painting. 
 

 

Maine Turnpike Authority Executive Director Paul Violette stated that he had discussed possible 
interest that might be earned with James Calpin of Bank of America / Merill Lynch and that he 
would  get  a  specific  figure  from  Mr.  Calpin.    Mr.  Violette  stated  that  the  figure  would 
undoubtedly be modest because the MTA was operating under the assumption that the sinking 
funds would only be invested in extremely safe vehicles such as treasury bills. 



 
 

 

 

Commissioner George Campbell raised the idea of reducing the projected inflation of costs from 
3% to 2%.   Commissioner Campbell stated that he believed this would send a serious message 
about the need for economy and could have the effect of forcing the savings to be found.  Henry 
Stebbins  noted  that  the  Federal  Reserve  Board’s  goal  for  inflation was  between  2  and  3 %.  
Executive Director Paul Violette stated  that construction related costs usually rose  faster  than 
general  inflation  because  this  kind  of work  relied  heavily  on  energy  and  products  that were 
made with energy.   Roland Lavallee noted that reducing projected costs also had the effect of 
reducing the value of identified efficiencies that relied on reducing future costs, such as going to 
one operations house  instead of two.  Commissioner David Cole stated that  it should be noted 
somewhere  in  the  report  that  Coast  Guard  approval  might  be  necessary  to  implement  the 
reduction of operations houses. 
 

It was agreed  that  in  the next draft of  the  report 2% would be used  for growth of projected 
costs. 
 

Apportionment of costs on each bridge was discussed in detail.   Commissioner Campbell raised 
the idea of detailing ownership in specific components of the bridges, such as approaches, decks 
and lift mechanisms, because the cost of repairing or replacing these components was different, 
rather than simply using a percentage split for the entire bridge.   It was noted that ownership of 
components in the Sarah Long Bridge had never really been determined because the Interstate 
Bridge Authority had originally been responsible for the entire structure and  it had been taken 
care of on a 50‐50 basis in the period after the IBA.  Commissioner Campbell agreed that in this 
case a simple percentage might be appropriate  for  the Sarah Long Bridge.   He suggested  that 
each state should put  together an analysis of  the ownership of bridge components and share 
this information with Roland Lavallee for incorporation into the next report. 

 

The Interstate Bridge Authority was briefly discussed.    Deputy Commissioner Bruce Van Note of 
MaineDOT stated that he believed attorneys from MaineDOT and NHDOT were in the process of 
drafting legislation to “resurrect” the IBA and to allow its use as a vehicle for the sinking fund. 
 

There was  a  discussion  of  the  possibility  of  tolls  a  funding  source  for  these  bridges.    It was 
agreed  that  the Final Report should  include  tolling as a  future possibility but not as a current 
recommendation and should probably  include  the analysis  that had been done  in some  form, 
either in the body of the report or as an attachment.  Commissioner George Campbell suggested 
that the Final Report should also include a mention that it might be beneficial to study a possible 
fee on marine traffic that benefitted from the moveable bridges.  

 

Commissioner Campbell also stated that New Hampshire currently had authority to do 100% of 
the work on the MB contingent on being reimbursed by Maine.  He believed that this should be 
mentioned  in  the  report  because  the  State  of  Maine  would  possibly  need  legislative 
authorization to enter into an arrangement like that if it was something they wanted to pursue.  
Further,  Commissioner  Campbell  said  he  believed  the  Final  Report  should  highlight  the 
ramifications of the recommendation to rehabilitate rather than replace the Sarah Long Bridge, 
and  should  state  that  this  recommendation was  subject  to  future  changes which might,  for 
instance, be required by the NEPA process. 
 



 
 

 

It was agreed that the Maine Turnpike Authority would coordinate with staff of the Maine and 
New  Hampshire  DOTs  to  develop  another  draft  of  the  report  including  the  assumptions 
discussed at this meeting.       The Task Force agreed that they would meet again to discuss this 
report on December 14th at 1 PM at  the headquarters of  the Maine Turnpike Authority.   The 
Task Force adjourned at 3:43 P.M. 

 

 

 

 

 




