

# MAINE STATE LEGISLATURE

The following document is provided by the  
**LAW AND LEGISLATIVE DIGITAL LIBRARY**  
at the Maine State Law and Legislative Reference Library  
<http://legislature.maine.gov/lawlib>



Reproduced from scanned originals with text recognition applied  
(searchable text may contain some errors and/or omissions)

---

---

**EIGHTIETH LEGISLATURE**

---

---

**HOUSE**

**NO. 330**

---

---

House of Representatives, March 18, 1921.

Reported by Mr. Newcomb from Committee on Claims and  
ordered printed under joint rules.

CLYDE R. CHAPMAN, Clerk.

---

---

**STATE OF MAINE**

---

**IN THE YEAR OF OUR LORD ONE THOUSAND  
NINE HUNDRED AND TWENTY-ONE**

---

RESOLVE, in Favor of R. Lyle Hodgins for Damages  
Sustained in Building the State Hospital at Bangor.

---

Resolved: That there be, and hereby is, appropriated  
2 the sum of one thousand and fifty-six dollars in favor of  
3 R. Lyle Hodgins for damages sustained in building the State  
4 hospital at Bangor.

### STATEMENT OF FACTS

On the seventeenth of November, nineteen hundred and nineteen, Mr. Hodgins submitted a bid for alterations and additions to the State hospital at Bangor. On the twenty-seventh of November he was granted the contract had too many details in the different state departments. The contract was not actually signed and delivered until the latter of February, nineteen hundred and twenty. During the delay caused by the lateness of the signing the prices of material, especially flooring, advanced tremendously and Mr. Hodgins respectfully requests that he be paid one thousand and fifty-six dollars for damages caused him by delay in signing the contract.