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DRINKING WATER STATE REVOLVING FUND  
2021 INTENDED USE PLAN 

1. Introduction 

The U. S. Congress is expected to adopt the federal Fiscal Year (FFY) 2022 budget which should 
provide a National Drinking Water State Revolving Fund (DWSRF) appropriation of $1,126,088,000.  
This appropriation will provide for the FFY 2021 DWSRF Capitalization Grant (Grant).  The State of 
Maine (Maine) is entitled to slightly less than 1% of the Federal DWSRF appropriation to fund the 
Maine DWSRF.  Based on the anticipated FFY 2022 Budget appropriation, and the Maine DWSRF 
choosing to take their share of the re-allotment funds with the 2021 Capitalization Grant this year’s 
amount is expected to be $11,004,000.  These funds will be available to Maine after the Maine 
Department of Health and Human Services, Drinking Water Program (Program) has received that 
Grant award from the U.S. Environmental Protection Agency (EPA).  This Intended Use Plan (IUP) 
is one portion of the documentation necessary for the State to obtain this Grant.  This IUP outlines 
how Maine proposes to utilize the 2021 Grant to fund capital improvement projects and non-project 
activities (set-asides) and outlines the terms of all financial assistance offered by the Program.   

After allocating funds for set-aside activities, the Program will combine the remaining Grant funds 
with the State Match, loan interest and repayments, and carry-over funds to determine the available 
project funds.  These funds will be used to provide financial assistance for needed capital 
improvements to Maine's DWSRF-eligible public water systems (PWSs).  The Program reserves the 
right to seek blended bond proceeds issued by the Maine Municipal Bond Bank (MMBB) to combine 
with these project monies, thereby further increasing the total amount of available project funds.  In 
2021, the Program intends to distribute the project funds to the DWSRF-eligible projects, listed in the 
attached Primary Project List (Attachment F), which were ranked in accordance with the project 
priority ranking system included in this IUP. 

The DWSRF will continue to be jointly administered by the Program as the lead agency, and the 
MMBB as the financial administrator. A Memorandum of Understanding (MOU), included as 
Attachment C, outlines the administrative activities to be performed by each Agency. 

The Engineering and Water Resources Team within the Program includes several fulltime employees 
in the central Augusta office and two field engineers located in Cumberland and Aroostook Counties.  
This Team will provide administration and oversight for the 2021 DWSRF Program. 
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2. Short-Term and Long-Term Goals of the DWSRF in the State of Maine. 
2A.  Short-Term Goals. 
The following list are the nine short-term goals of the DWSRF in the State of Maine. 

I. Provide the required 20% State Match within the required time frame. 
II. Provide loans to assist eligible Public Water Systems (PWSs) under enforcement actions to 

attain compliance by established deadlines with coordination between State DWSRF and 
enforcement programs and taking into consideration the needs of PWSs with multiple 
violations, including current compliance status and actions underway to address compliance.  

III. Provide loans to assist eligible PWSs to rehabilitate or replace aging infrastructure to attain 
or stay in compliance with the Safe Drinking Water Act (SDWA). 

IV. Provide loans to assist eligible PWSs to: 
a. Provide required treatment to improve drinking water quality in Maine. 
b. Construct water treatment facilities. 

V. Provide loans to assist small PWSs (population served of less than 10,000) in the construction 
or installation of necessary treatment while considering affordability. 

VI. Ensure that at least 15% of the monies available for funding projects provide financial 
assistance to small PWSs with projects that are ready for construction. 

VII. Provide loan subsidies to Disadvantaged Community PWSs for eligible projects. 
VIII. Provide financial assistance to implement preventive measures such as wellhead and source 

water protection and acquisition of properties to create protective buffers near drinking water 
supplies. 

IX. Provide financial assistance to help PWSs increase technical, financial and managerial 
capacity.   

 2B.  Long-Term Goals. 
The following are the ten long-term goals of the DWSRF in the State of Maine. 
I. Provide assistance to PWSs to maintain the public health objectives of the SDWA. 
II. Maintain the fiscal integrity of the fund. 
III. Maintain the fund in perpetuity. 
IV. Work toward meeting the State's total drinking water improvement funding needs by 

blending federal DWSRF Grant monies with MMBB bond sale proceeds, utilizing the blend 
of these proceeds to provide long term low interest financing to DWSRF-eligible PWSs. 

V. Create and maintain a land acquisition fund in perpetuity. 
VI. Ensure the long-term availability of adequate finances to assist eligible PWSs to: 

a. Rehabilitate or replace contaminated sources or sources at risk of contamination; 
b. Construct, rehabilitate or expand treatment facilities to improve drinking water quality; 
c. Construct, rehabilitate or expand storage facilities to help maintain adequate drinking 

water supplies that are free from risk of contamination; and 
d. Install or replace transmission or distribution facilities to prevent contamination. 
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VII. Provide assistance for consolidation or interconnection of PWSs to improve service or 
capacity. 

VIII. Assist PWSs in identifying and prioritizing land acquisition for source water protection.  
 IX. Assist in the planning and design of related projects. 
 X. Develop means for ensuring the long-term availability of adequate funding for loan subsidies 

for Disadvantaged Community PWSs. 
  



3. Financial Status 

3A. Total amount of funds in DWSRF. Table 3-1 below provides a summaiy of the 2021 DWSRF Grant 
and the intended allocations to each activity. A similai· table can be found in Attachment A. 

ITEM 

Table 3-1 
Summaiy of2021 DWSRF Grant and Set-Aside Activities 

GRAl""IT FUNDS 
AVAILABLE 2021 BUDGET SUB-ACCOUNTS 

.}.Q.2..l . .!?~~~.C:::!.\I>._9.~ ...... _ ...... _ .............. _ ...... _ .............. _ ...... _ .............. _ ...... _ ........... _ .............. _.$11,004,000 .. _ .. _ ...... _ .............. _ ...... _ .............. _ ...... _ ...... _ .............. _ ...... _ .............. _ ...... _. 
SET-ASIDES 
PROGRAM ADMINISTRATION rup to 4%) $440.100 $440.100 

DWP Portion (900/o) $396,090 

....... MMBB. Portion _( l 0%) ............................................................................................ ····-······· ...................... ··············-················· ....................................................................... $44,0 lo .. 

.. TECHNICAL ASSISTANCE TO. SMALL PWSs CUP.to. 2%) ··························-······················ $220,080··-···························· $231.,0oo ............................................................ . 
DRINKING WATER PROGRAM (l!.P. .~ .. !Qr.~-----------~J.,100,400 H~,3_89~,0_00 __________ • 

...... _PWSS Pro_gram ···-······-··············-······-··············-······-··············-······-··············-······-···········-··············-······-··············-······-··-······-··············-······-··············-······-······-··············-······$1,202,000 . 
······-Source Water.Protection.Staff····-···············-······-···············-······-···············-······-············-···············-······-···············-······-··-······-···············-······-···············-······-······-···············-······-·· $121,000 . 
....... Capacity.Development .Staff (0.5FTE) .............................................................. ····-······· ...................... ··············-················· ....................................................................... $66,000 .. 
.. OTHER NON-PROJECT ACTIVITIES CUP. to .. 15%) ··········································-·················· $1,650,600 .. _ ........................ $.l ,650,600 .......................................................... . 

······-Land.Acquisition-······-··············-······-··············-······-··············-······-··············-······-···········-··············-······-··············-······-··-······-··············-··· $109,600 ······-······-··············-······-··············-······-· 
Assistance for Capacity Development (Sub-Account Total) $978,000 

······-······~~pacity Development Staff(0.5FTE) $66,000 

······-····· Capacity Development.Grants_···············-······-···············-······-···············-······-············-···············-······-···············-······-··-······-···············-······-···············-······-······-···············-······-·· $200,000 . 
······-····· PWS Consolidation.Grants ······-··············-······-··············-······-··············-······-···········-··············-······-··············-······-··-······-··············-······-··············-······-······-··············-······-·· $100,000 . 

Training Reimbursement Fund $200,000 

······-····· RCAP -.Capacity Development Training ···········-······-··············-······-···········-··············-······-··············-······-··-······-··············-······-··············-······-······-··············-······-····· $25,000 . 
······-····· MR WA -. Financial Circuit Rider·········-······-··············-······-··············-······-···········-··············-······-··············-······-··-······-··············-······-··············-······-······-··············-······-····· $65,000 . 

MRWA- TabletooExercises $70,000 
MRWA- MEWARN & Emer~~~Y..!!s>aredness SuJ>.!)Ort $36,000 

······-····· MR WA -. Benchmarking Phase .IV······-······-··············-······-··············-······-···········-··············-······-··············-······-··-······-··············-······-··············-······-······-··············-······-····· $10,000 . 
MR WA - Liminology Assistance $36,000 
MWUA - Leadership Training School $30,000 

······-·····MWUA - Media.Guidance ...... _ .............. _ ...... _ .............. _ ...... _ .............. _ ...... _ ........... _ .............. _ ...... _ .............. _ ...... _ .. _ ...... _ .............. _ ...... _ .............. _ ...... _ ...... _ .............. _ ...... _ ..... $30,000 . 

······-····· MWUA - Operator.Helping.Hand·······-······-··············-······-··············-······-···········-··············-······-··············-······-··-······-··············-······-··············-······-······-··············-······-····· $30,000 . 
MWUA - Toolbox $30,000 

······-····· MWUA - Trustee Training······-··············-······-··············-······-··············-······-···········-··············-······-··············-······-··-······-··············-······-··············-······-······-··············-······-····· $50,000 . 

Wellhead & Source Protection (Sub-Account Total) $563,000 

······-·····New.Well .Approval. & . Wellhead Protection. Staff······-···············-······-············-···············-······-···············-······-··-······-···············-······-···············-······-······-···············-······-·· $328,000 . 
Wellhead/Source Water Protection Grants and Water System Asset $

2
00,000 

······-······Security.Grants ······-···············-······-···············-······-···············-······-···············-······-············-···············-······-···············-······-··-······-···············-······-···············-······-······-···············-······-···············-······-· 
Public Education and Outreach Fund $35,000 

SET-ASIDE TOTALS $3,710,700 

.. REMAINING .DWSRF. CAP GRANT.AVAILABLE. FOR PROJECTS········-··············-······-··············-······-··-······-·············· $7,293,300 ······-······-··············-······-··············-······-· 
STATE MATCH $2,200,800 
OTHER FUNDS (INTEREST, REPAYMENTS AND CARRY OVER) $6 864 000 

I $16 358 100 
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3B. State Match.  For each Grant, the State must provide documentation, at the time of the Grant 
Application, that at least 20 percent of the total amount of that year’s Grant is available as State 
Match.  Attachment A shows the planned allocation of funds from the 2021 DWSRF Grant.  The 
required State Match for 2021 is estimated at $2,200,800. The 2021 DWSRF State Match required 
is expected by June 30, 2021 from the State’s Wholesale Liquor Contract. State legislation has 
established that revenue from this Contract will provide funding for the years between 2015 and 
2024. 

3C. Beginning/end of year financial status.  The initial financial status of the 2021 DWSRF program 
is stated above in 3A and Attachment A.  The current financial status of the 2019 and 2021 funds 
is also shown in Attachment A.  All other previous Grants have been fully expended.  

3D. Proportionality/Cash Draw: Proportionality for the 2021 DWSRF program will be met with a 
100% State Match disbursement method.  
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4.  Non-Project Activities/Set-Asides 
4A. Definition/Description.  Non-project or set-aside activities include those activities that are not 

directly associated with the construction of capital improvement projects but are allowed uses of 
Grant monies identified in Section 1452 of the SDWA.  They include: Program Administration 
(4%), Technical Assistance to Small PWSs (2%), Drinking Water Program Functions (10%) and 
Other Non-Project activities (15%), all described in greater detail in the following sections. 

4B.  Description of rationale for determining amounts of Grant funds to be used for non-project 
activities.  The Program is allowed up to 4% of the Grant amount for the Administration of the 
Drinking Water State Revolving Fund.  The funds allowed by the SDWA for the first non-project 
activity, Program Administration, are $396,090.  The Program Administration budget is 
$396,090.  Also, as detailed in the MMBB-DWP Memorandum of Understanding, 10% of this 
set-aside will be used by the MMBB and 90% by the DWP. Any unspent funds allotted to these 
set-aside activities that remain at the end of the funding period will be carried forward for future 
use for these activities. 

 The maximum amount available to the second set-aside, non-project activity, Technical 
Assistance to Small PWSs is 2%, or $220,080. The Technical Assistance to Small PWSs budget 
is $231,000.  In addition to $220,080 of 2021 Grant funds, the DWP intends to use $10,920 of 
Banked Credit from the Set-Aside to fund the Technical Assistance Program. This will leave a 
Banked Credit balance in this set-aside of $340,043.  The Technical Assistance funds will cover 
the cost of two Water Quality Specialist positions with the Maine Rural Water Association.  Any 
unspent funds allotted to these set-aside activities that remain at the end of the funding period will 
be carried forward for future use for these activities. 
The maximum amount available for the third non-project activity, Drinking Water Program 
Functions, is 10%, or $1,100,400. The Program determined the amount of funds necessary to 
cover the budgeted expenses for each of the Program activities for the upcoming year is 
$1,389,000.  The addition of Banked Credit in the amount of $288,600 will fully fund this 
Program budget of $1,389,000. This will leave Banked Credit balance in this set-aside of 
approximately $2,881,355.  
The maximum amount available for the fourth non-project activity, Other State Set-Aside, is 15%, 
or $1,650,600. The Program determined the amount of funds necessary to cover the budgeted 
expenses for each of the activities for the upcoming year is $1,650,600.  
If at any time an excess accumulation of funds develops in any one set-aside activity mentioned 
above, the Program can decide to transfer these funds to the Project account.  

 4C. Description of non-project activities and percentage/amount of funds to be used for each. 
I. Program Administration (4% Set-Aside) 
As discussed above, the Program will use the maximum allotment of $440,100 allowed by the 
SDWA for the first non-project activity, Program Administration.  The administration of the 
DWSRF has a budget of $396,090 for the DWSRF Manager, two Project Managers/Inspectors, 
along with one half-time equivalency (FTE) position filled by the Senior DWSRF Engineer.  These 
funds will also be used to procure all equipment and training necessary for performance of the 
duties for those positions. 
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The MMBB will receive the other 10% of the $440,100 Grant portion of the allotment, or $44,010, 
for financial administration of the DWSRF.  These funds will be used to pay a portion of the salary 
and expenses of the DWSRF program officer, and all other expenses directly related to the 
financial administration of the Program. 
II. Technical Assistance for Small PWSs (2% Set-Aside) 
The Program will use the allowable allotment of $220,080 combined with $10,920 of Banked 
Credit to fund the entire 2021 budget need of $231,000.  This entire set-aside will be allotted to 
the Maine Rural Water Association (MRWA) to fund two Water Quality Specialist positions.  
The Water Quality Specialists will provide technical assistance to small PWSs that serve a 
population of less than 10,000.  MRWA will produce and submit to the Program a Work Plan 
describing in detail the DWSRF funded assistance they intend to provide using 2021 DWSRF 
Technical Assistance set-aside funds.  The Program and EPA Region 1 will review and approve 
the plan.  MRWA is required to submit an annual summary report to the Program in August of 
each year, which reconciles the actual assistance and its value provided during the past year for 
which funds were allocated, with those proposed in the Work Plan.  This report must be submitted 
in adequate time to be included in the Annual Review conducted by EPA Region I, and the Biennial 
Report submitted by the Program to Region I.  Monthly meetings/work evaluations will be 
conducted by the Program to ensure that MRWA technical assistance activities are consistent with 
its Work Plan and current needs of Maine’s small PWSs.  An outline of the scope of duties to be 
performed by MRWA and the Program under this set-aside can be found in the Memorandum of 
Understanding provided as Attachment D. 
III. Drinking Water Program Functions (10% Set-Aside)  
The Program will use the allowable allotment of $1,100,400 from DWSRF 2021 set-aside 
combined with $288,600 of Banked Credit from prior years to fund the entire 2021 budget need 
of $1,389,000. 
a. Administration of PWSS Program ($1,202,000)  

This set-aside provides funding to help augment the PWSS Grant for administration of the 
SDWA amendments.  Employees who perform job duties that ensure the Program meets its 
primacy requirements and any Program needs that address program deficiencies will be funded 
from this set-aside.  A separate Work Plan will be developed outside of this document that will 
describe the personnel and activity expenses to be funded with these set-aside funds.  This Plan 
will be provided as part of the 2021 Grant application and reviewed and approved by EPA 
Region I before funds are available for withdrawal. 

b. Administration of Technical Assistance Activities for Source Water Protection ($121,000) 
This set-aside will provide funding to administer the Program's activities for source water 
protection.  These activities include the administration of four of the Other Non-Project 
Activities (Section IV below) - Land Acquisition/Conservation Easements, Source Water 
Protection Measures-Community PWSs, and Establishment and Implementation of Wellhead 
Protection Programs.  Monies will also be used to provide technical assistance to PWSs for 
source water protection.  The Program’s Hydrogeologist and Source Water Protection 
Coordinator will provide administration and technical assistance for these activities.   
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c. Development and Implementation of a Capacity Development Strategy ($66,000) 
The Program plans to use these funds to continue implementing the State Capacity 
Development Strategy for new and existing PWSs during this DWSRF funding period.  This 
Strategy is designed to help PWSs, especially small PWSs, obtain adequate technical, financial 
and managerial capacity to meet existing and future SDWA regulations.  The Program’s 
Capacity Development Coordinator will oversee the components of this set-aside. 

III. Other Non-Project Activities (15% Set-Aside) 
 

The Program will use the allowable allotment of $1,650,600 from DWSRF 2021 set-aside. 
a. Land Acquisition & Conservation Easements/ Source Protection Measures ($109,600)        

PWSs’ ownership or legal control of the land around its source(s) is the most effective means 
of protecting the source(s) from contamination.  For this reason, the Program intends to provide 
enough funds in this set-aside to meet the expected requests until the next Grant award.  As of 
December 31, 2020, the program had $1,830,602 available from prior year loan repayments 
grants. An additional sum of $168,796 of repayments is scheduled before December 31, 2021 
for a total of $2,108,998 of available funds inclusive of the $109,600 deposited this year.  
Under this program, community and non-profit non-community public water systems (PWS) 
may apply for low-interest loans with 20% principal forgiveness of up to $20,000 maximum 
for the purchase of land and/or conservation easement for drinking water source protection.  
Projects that demonstrate a commitment to the ongoing protection of a system’s drinking water 
source through land acquisition and/or easement are eligible for these loans.  Loans may be 
issued for an amount greater than $100,000.  However, principal forgiveness will not be 
applied to the portion of the loan exceeding $100,000.  Furthermore, principal forgiveness and 
low-interest loan rates will only be applied to the portion of the purchase price that represents 
the percentage of the purchased land located within the defined wellhead protection area (for 
wells) or contributing watershed (for surface water bodies). 
The types of PWSs eligible are Community and non-profit non-community water systems are 
eligible to apply for a land acquisition loan. The system must demonstrate technical, 
managerial, and financial capability.  The land and/or conservation easement must be located 
within the watershed or wellhead protection area. 
There is no deadline for land acquisition loans. Applications are accepted on a rolling basis 
and are subject to available funding. 
All funds allotted to this set-aside will be used to provide loans to eligible PWSs for the 
purchase of land and/or conservation easements necessary for source water protection.  In 
addition to the purchase of land and easements, funds will be made available for land 
stewardship activities which promote the protection of the source water quality.   
Loans are also available to assist community water PWSs in the implementation of voluntary, 
incentive-based source water protection measures in areas delineated under the source water 
assessment program.  PWSs must have performed the required delineation and assessment of 
their source(s) before communities can utilize these funds.  These funds are available only to 
community water PWSs.  
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Principal and interest payments on loans made from this account will be repaid into this 
account making additional loan money available for future land and conservation easement 
purchases.  The terms of financial assistance for Land Acquisition/Conservation Easements 
are described in Sections 7 & 8. 
The land or conservation easement to be purchased with DWSRF assistance must be integral 
to the source water protection needs of the PWS as determined by the Program.  A 
determination can be based on the land being identified in a Program approved source water 
protection plan or other documentation that supports its role in protecting the PWS’s source 
water.  The land purchased must be acquired from a willing seller.  Also, before DWSRF 
assistance for land acquisitions is allowed, an independent appraisal of the land value must be 
provided to the Program.  The MMBB determines the amount of financial assistance provided 
to PWSs for land purchases on a case-by-case basis after consideration of the following items 
for each request; the appraised value of the land, the anticipated amount of legal and other 
costs associated with the transaction, the credit quality of the applicant, the availability of land 
acquisition funds in relation to the current demand, and other financial and market information 
deemed relevant to the request. 

b. Assistance to PWSs for Capacity Development ($978,000) 
o Capacity Development Staff Assistance ($66,000) 

The total cost of this program in 2021 is $66,000 to fund 50 percent of an FTE to provide 
on-site capacity development assistance and training.   

o Capacity Development Grants ($200,000) 
As a part of this set-aside, the Program will use $200,000 to fund Capacity Development 
Grants. Grants up to $20,000, but no more than 50 percent of the actual cost, will be made 
available to eligible PWSs for the solicitation of professional services for the completion 
of documents that could assist the PWS in becoming more viable.  Documents to be 
considered for these funds are:  

• Comprehensive System Facility Plan,  
• Capital Improvement Plan,  
• System Infrastructure Assessment (as defined by the PUC),  
• System Hydraulic Model Report, 
• Leak Detection/Water Audit, 
• Management Review Report,  
• System Vulnerability Assessment,  
• Emergency Response Plan,  
• Comprehensive System Operations and Maintenance Manual,  
• Energy Audit, 
• Water Rate Study,  
• Asset Management Plan, or  
• Any other professionally created document that the Program determines can 

improve PWS viability.  
Grant Assistance will not be provided if a similar report or study has been completed in the 
last five years or if the PWS requesting Grant Assistance has an open Capacity 
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Development Grant from previous grant cycles. Grant assistance will be provided only 
after the Program has reviewed and approved the document. Any one PWS may only have 
one active grant at a time. Professional Engineering services are not required to be selected 
through a Request for Qualification or Request for Proposals process.  
Limited population community PWSs serving a population of less than or equal to 100, 
may apply for grants up to $5,000, but no more than 90 percent of the actual cost for 
capacity development activities as described above.   

o PWS Consolidation Grants ($100,000) 
This Program was created to provide partial funding to PWSs for consolidation with 
another PWS to enhance PWS capacity.  PWSs with a technical, managerial or financial 
capacity issue can receive partial funding to consolidate with a more viable PWS to 
enhance PWS capacity and facilitate the de-regulation of an existing PWS.  These grants 
will be issued in the form of principal forgiveness.  The eligible costs for the principal 
forgiveness are the cost of the infrastructure necessary for the PWS to serve the PWS being 
de-regulated.  The grant funds are not intended to replace the de-regulated PWS’s 
infrastructure. 
The Consolidation Grant funds no more than 50 percent of the cost of a PWS’s 
consolidation for for-profit facilities and no more than 75 percent of the cost of a PWS 
consolidation for not-for-profit facilities.  Grant awards may not exceed $100,000.  
Payments are typically made on a one-time reimbursement basis. Consideration for greater 
than a single reimbursement will be made on a case-by-case basis determined by the 
financial need of the applying PWS. 

o Training Reimbursement Fund ($200,000)   
The Program will allocate $200,000 for PWS capacity training. This training will 
encompass technical, managerial and financial capacity strategies and target operators, 
managers and owner representatives of all sizes of PWSs.  The Training Reimbursement 
Fund will reimburse training providers at a rate of $20 per person per credit hour.  The 
following represents a preliminary list of how the funding will be spent:  

• Continuing education training subsidy, also known as the training reimbursement 
fund. This subsidy allows the use of a flat fee structure to assist training providers 
with facilitating training under the direction of regulatory agencies.  

• Trustee Training subsidized outreach to PWSs across the state for topics to assist 
trustees in managing PWSs. This training will enhance trustees’ knowledge of 
water system infrastructure and public health protection.  

• Emergency Preparedness and Security subsidized training and continued updating 
of PWS emergency response plans.  

• The EPA Check Up Program for Small Systems (CUPSS) and asset management 
training.  Continued introductory courses and user update courses  

• Managerial Training for future PWS managers to the Maine Joint Environmental 
Training Coordinating Committee, JETCC, to assist in a program for water and 
wastewater operators to develop managerial skills needed in the future. This is a 
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12-month program in which professional mentors develop the curriculum.  
Candidates are nominated by their PWSs and selected through a prescribed review 
process. The goal is to produce graduates that understand regulations, and financial 
and managerial concepts which are essential to utility management.   

o Capacity Development Training for PWSs receiving DWSRF Principal Forgiveness 
($25,000) 
A budget of $25,000 has been included in this set-aside activity to fund Capacity 
Development Training for those PWSs that will be receiving principal forgiveness for at 
least 20% of the loan amount, based on qualifying as a Disadvantaged Community PWS.  
This Asset Management training will be provided by RCAP Solutions Inc.  This training 
will be a one-on-one training with each PWS.  This training is expected to consist of two 
three-hour sessions.  PWS trustees or board members and lead operator(s) must attend this 
training seminar.  Financing will not be approved until this training is completed. 

o Financial Circuit Rider: ($65,000)  
Increasing the financial capacity is critical to developing the overall viability of PWSs.  
The Financial Circuit Rider (FCR) is a technical assistance program to target financial 
capacity building for community PWSs serving a population of less than 10,000.  The FCR 
will provide technical assistance and training to build financial capacity in community 
PWSs.  The FCR will accomplish this through personalized one-to-one, on-site training, 
remote assistance via phone or internet, and response to training requests for regional utility 
meetings.  The FCR will make pre-emptive visits, respond to PWS requests for assistance 
or respond to state agency compliance directives.  Areas of work will include, but not be 
limited to: 

• Compliance: SDWA Regulations, PUC Regulations, GAAP, Operating Reports, 
Record Retention Schedules. 

• Governance:  Right to Know, FOAA, By-Laws, Charters, Business Plans, 
Restructuring. 

• Accounting:  Bookkeeping, Rate Setting, Terms & Conditions, Budgeting for 
Operations & Capital Improvement, Audit Preparation, Interpreting Audit Results, 
Cash Management, Internal Controls. 

• Asset Management:  Identification of Assets, Valuation, Depreciation Schedules, 
And Asset Management Programs/Worksheets. 

• Human Resource:  Personnel Policies, Employee Handbooks, Workers’ Comp 
Issues, Retirement, Taxation. 

• Funding Assistance:  RD & SRF Program Education and Application Assistance. 
• Operations:  Water Audit/Water Loss Tracking, Customer Complaints, Customer 

Service, Liens, Disconnections, Cross Connection Programs. 
o Emergency Response Tabletop Exercises: ($70,000)  

Maine Rural Water Association, the Maine Drinking Water Program, Maine Department 
of Environmental Protection, Maine Emergency Management Agency, County Emergency 
Management Agencies, local emergency responders and others have partnered in the past 
several years to bring Tabletop exercises to multiple locations in all regions of Maine.  
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While these exercises have been beneficial to all parties in each location, every exercise 
has highlighted critical gaps in communication, operations and/or redundancy.     
In the past, the TTXs have focused on an event that exploited a physical single point of 
failure in a water system.  Given the events since March 2020, utilities have expressed 
interest focusing on pandemic emergency preparedness planning.  
The primary goal of the proposed TTXs is to enhance the ability of the Utilities, Local First 
Responders, Maine Drinking Water Program, the Maine Department of Environmental 
Protection and other identified stakeholders (including the critical customers and the 
communities served by the water utilities) to effectively prepare for, manage, and respond 
to a drinking water emergency.   
This would include improving the understanding of the water utilities’ interdependencies 
and impacts of loss of drinking water and fire protection services during a disaster.  
Therefore, this project aligns with:  

• The U.S. Department of Homeland Security’s and U.S. Environmental Protection 
Agency’s 2015 Water and Wastewater Sector-Specific Plan and, 

• The America’s Water Infrastructure Act of 2018 (AWIA) 
Utilities that have expressed an interest in engaging a pandemic focused TTX are: 

• Caribou/Ft. Fairfield 
• Rangeley 
• Searsport/Belfast 
• Livermore Falls/Jay Village 

For each of the TTX, we will hold planning meetings and TTX design team meetings to 
develop the scenarios, read ahead references, Situation Manuals and deliver a one-day TTX 
on location based on the needs and priorities identified during the planning process.  
Planning meetings will be conducted virtually.  If possible, the TTX will be conducted in 
person, provided social distancing guidelines established by the Maine CDC can be 
achieved.  Each TTX will be followed by an After-Action Review and Improvement 
Planning Meeting and the development of a mutually agreed upon improvement plans.  
We expect to conduct the planning process in the Fall of 2021 carrying into the Winter of 
2022.   

• Emergency Preparedness Support for PWSs ($36,000) 
The Maine Water/Wastewater Agency Response Network (WARN) for mutual aid 
continues to grow and build capacity and resilience for Maine’s public drinking water 
systems.  Proper administrative support for the network is crucial.  We propose to continue 
providing quality support for the MEWARN.  Support tasks include, but are not limited to,  

• 24/7 availability for emergency response and/or coordination 
• Organization of two Steering Committee meetings annually 
• Administration of mutual aid contracts 
• Regular and continued maintenance of emergency contact database 
• Recruitment of new members 
• Test the HAN twice annually 
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• Attend National WARN Chairs meeting 
Organization, distribution and tracking of PPE channeled through statewide mutual aid 
networks will continue to be a priority.  As Administrators of the WARN, regular 
communications with federal and state agencies is critical.  
New in 2021, the WARN will initiate the creation of a Statewide response network 
comprised of entities/individuals affiliated with bulk water delivery.  
Project Deliverables: 

• Organize and hold two Steering Committee meetings annually 
• Acquire primary and secondary emergency contact information for WARN 

Members and provide updated contacts to DWP for update to the HAN 
• Test the HAN twice annually 
• Continue industry education on mission, purpose and benefits of WARN 
• Review mandates, tasks and deadlines of AWIA with specificity, Section 2018 (a), 

Section 5: Amendment’s to Emergency Planning and Community Right-to-Know 
Act (EPCRA) Section 304. Offer awareness of said provisions to Maine’s County 
EMAs, LEMDs, LEPCs and CWSs. 

• Initiate stakeholder group with focus on entities/individuals associated with bulk 
water delivery 

• Inventory of necessary bulk hauling equipment, PWS with capacity/willingness to 
assist 

• Integrate within WARN mutual aid network, update WARN Agreement, develop 
notification/activation, tracking and response mechanisms 

• Monitor, identify and mitigate communication, request, and response deficiencies 
• Benchmarking Implementation ($10,000)  

The drinking water industry faces significant financial and operational challenges due to 
aging infrastructure.  Industry leaders, policy makers, and regulators must communicate 
and understand the current financial and asset conditions of individual utilities and the 
overall drinking water industry in Maine.  Standardized metrics that assess financial health, 
operational parameters, and asset information are needed to provide valuable insight when 
comparing utilities.  This initiative will develop over several years.  The long-term goal is 
the development of a sustainable electronic rational benchmarking database containing key 
financial, operational, and asset metrics for Public Utilities Commission regulated PWSs.  
Such a database would collect and analyze public drinking water financial and operational 
data for access to all regulated PWS to help utilities and the Program develop, track, and 
prioritize long-term public drinking water infrastructure needs. 

• Technical Support and Training for Limnological Sampling and Data Analysis for Surface 
Water Systems ($36,000) 
As the climate in Maine changes, the likelihood of ecosystem changes in drinking water 
source supply lakes grows.  Without regular limnological monitoring, drinking water 
systems can be caught unprepared for shifts in water quality that could impede treatment 
and threaten public health.  For example, chrysophytes and cyanobacterial blooms have 
recently occurred in several drinking water supply lakes that have surprised and 
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confounded utility managers.  Having a robust database of limnological water quality data 
could help managers plan and prepare for treatment. 
The following eighteen (18) small utilities that either do not conduct regular limnological 
monitoring, or do not receive regular limnological monitoring from other state or non-profit 
organizations.  

• Anson and Madison Water District 
• Brewer Water Department 
• Boothbay Region Water District 
• Buckfield Village Corporation 
• Canton Water District 
• Dexter Utility District 
• Dover-Foxcroft Water District 
• Great Salt Bay Sanitary District 
• Hebron Water Company 
• Jackman Utility District 
• Livermore Falls Water District 
• Long Pond Water District 
• Newport Water District 
• North Haven Water Department 
• Passamaquoddy Water District 
• Southwest Harbor Water & Sewer District 
• Town of Bar Harbor- Water Division 
• Vinalhaven Water District 

We propose to provide limnological sampling and analysis to support planning and 
protection efforts by small community water systems utilizing a surface source of supply.  
Pilot project is proposed for 5 systems:  Livermore Falls Water District, Great Salt Bay 
Sanitary District, Dover-Foxcroft Water District, Newport Water District, and Anson-
Madison Water District.  The selected systems will cost share with the project for 
laboratory analysis expenses. 
The Sampling Plan is as follows: 

• Quarterly sampling – secchi, temperature, dissolved oxygen, pH, specific 
conductance, total algae (concentration of chlorophyll and phycocyanin), 

• Annual sampling - quarterly samples + Total P from epiliminion, surface, bottom, 
and integrated; Chlorophyll a., and 

• As needed – phyto- and zooplankton analysis. 
Reporting to systems will consist of quarterly updates of data with annual report.  Data will 
be kept by MRWA as well as forwarded to Lake Stewards of Maine for their statewide 
database. 

o PWS Leadership Training Classes ($30,000) 
The Maine Water Utilities Association (MWUA) Education Committee is developing a 
Training for PWS Superintendents and Governess Boards.  The proposed management 
training program will involve five full days, or one day a week, of training over a five-
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week period. The training will focus on better understanding financial, budgetary, 
regulatory, legislative, human resources, and other subject matters depending on the results 
of a survey the organization will be issuing to Community PWS managers.  The DWSRF 
set aside for Capacity Development will fund one half of the cost to implement this training. 

o Media Guide ($30,000) 
Through our role as a membership organization, Maine Water Utilities Association 
(MWUA) has determined an immediate need for media communication guidance and 
assistance for water systems and utilities. The purpose of this communication may range 
from normal day-to-day business, rates, capital improvement projects, construction, 
emergencies, and more.  
Whether needing to communicate with the media, public, or other stakeholders, there are 
several ways this can be accomplished. This may include, but is not limited to, 
local/regional newspapers, television, and radio. Non-traditional media sources, such as 
social media can also be used to accomplish many of these objectives.  
Ultimately, MWUA believes water systems and utilities would benefit from assistance as 
to proper communication strategies with the public and the media by means of the sources 
listed above. Therefore, a guidance document followed by a series of regional exercise-
workshop hybrids would be of great use and benefit to water systems in Maine.  
The exercises would be regional as to serve a greater audience and allow systems to work 
together in practicing the strategies in the guidance document. MWUA is prepared for 
virtual or in-person exercises.  
MWUA proposes to develop a robust guidance document for water systems in Maine 
providing assistance as to proper strategies for communicating with the public, media, and 
other stakeholders through traditional and non-traditional media sources followed by a 
series of three (3) regional exercise-workshop hybrids. 
Guidance Document Deliverables:  

•  Determine needs of the industry through communicating with select water systems  
•  Develop objectives document based on needs  
•  Coordinate with local and regional media professionals to gather necessary content  
•  Develop guidance document utilizing previously gathered resources and content  
•  Review document with systems and DWP prior to public dissemination  

Exercise Deliverables:  
•  Select exercise regions and needs  
•  Facilitate and hold three (3) regional exercise-workshops (virtual or in-person 

formats)  
•  Complete project wrap-up and final deliverables  

    
o Helping Hand ($30,000) 

Maine Water Utilities Association (MWUA) proposes to design a robust survey to collect 
information, experiences, and relevant data from water systems about the tools, 
technologies, and digital systems they utilize daily to ensure safe drinking water, fire 
protection, and affordability for their customers.  
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The data will be collected and compiled in a centralized database format, initially Microsoft 
Excel spreadsheets for physical accessibility and security, but later an easy-to-use and 
intuitive web-based platform where anyone can go to find the information they need to 
make an informed decision in choosing and maintaining their tools, technologies, and 
digital systems.  
Due to the critical role MWUA plays in connecting water professionals state-wide with 
their colleagues, knowledge, and resources, we have determined a strong need for this 
platform. Based on requests from the industry, many would like an easily accessible and 
updateable compilation of tools, technologies, and digital systems/software. They would 
use it in conduct of their goal to provide safe drinking water, fire protection, and 
affordability, as well as maintaining compliance with regulatory agencies. The following 
proposal has been developed with advice and guidance from the parties that expressed the 
initial need.  
With that in mind, MWUA proposes a three-step process outlined below where a survey 
will be developed and implemented in a digital and physical format, as needed, to collect 
data related to the above stated need. The data will be reviewed and compiled in Microsoft 
Excel spreadsheets for security, data storage, and updatability.  
Although these spreadsheets could simply be physically distributed at this stage, they do 
not promote usability, and many will find them more difficult to navigate than otherwise. 
After receiving feedback from water professionals, it was determined that a web-based 
platform or website (separate from MWUA’s website to promote transparency) to be 
maintained by MWUA for a period of at least three years would be key in public 
distribution of data.  
The web-based platform/website will be developed utilizing modern web design, coding, 
programming, and other tools and technologies as determined by MWUA’s consultants. It 
will be responsive and accessible on all devices, whether desktop, laptop, tablet, or mobile 
phone. The content contained on the platform will be broken into searchable categories and 
easily navigable.  
In conjunction with the web-based solution, MWUA will gather and distribute the 
Microsoft Excel spreadsheets and other relevant data to parties that wish to receive it.  
After the passage of three years, MWUA suggests a new survey be developed to update 
the content that would be separate from this proposal. At such time, it would also be prudent 
to update the platform; however, the costs to do so would be minimal to none, due to the 
updates regularly performed over the former three years by MWUA.   
Survey and Data Collection.  Development of a robust survey to collect the information 
needed by water systems to make an appropriate choice of tool, technology, and digital 
system or software.  
Compilation and Data Aggregation.  A detailed and accurate compilation of data gathered 
from as many respondents as possible in a database and spreadsheet format for easy 
distribution.  
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Data Distribution and Implementation.  Programming and coding of a web-based platform 
to distribute the data gathered in an intuitive, easy-to-use, and understandable format to 
promote transparency and a sharing of knowledge.  

o Water Operators Toolbox ($30,000) 
Maine Water Utilities Association (MWUA) proposes to work with water systems to 
determine their needs as it relates to technologies and tools for use in calculating data 
during their daily duties. These will include example calculators from the following 
categories: source water, treatment, distribution, financials, regulatory tracking/reports. 
Some examples would be water loss, bleach dilution, and other calculators.  
Subsequently, MWUA will compile the needs of the water systems and formulate relevant 
equations to be used in developing a set of calculators for use on computers and mobile 
devices for office and field work.  
These calculators will be hosted publicly and available for all to use on an independent 
website/platform managed by MWUA for a period of three years with the expectation of 
revisiting and updating the content at that time (frequent updates and management. 
The Water Operator’s Toolbox project was conceived at the request of water systems 
throughout Maine that determined the need for additional resources, specifically 
calculating and mathematical data tools, for use by operators and other industry 
professionals in the transmission of their daily duties. As such, MWUA suggests the first 
step include a meeting of minds with a diverse group of industry professionals to determine 
the specific needs in relation to these calculators, specifically what calculators from the 
following categories: source water, treatment, distribution, financials, regulatory 
tracking/reports. Some examples would be water loss, bleach dilution, and other 
calculators.  
The second step will be to use the needs determined previously to gather and formulate the 
calculations to be used. This step will include a lengthy accuracy checking period to ensure 
proper calculations and output. A spreadsheet of formulas and their information will be 
compiled to be provided to the web developer and programmer in the subsequent steps.  
The final stage is to include a robust, responsive, and flexible design of a web-based 
platform/website to house the calculators and their relevant programming and code to allow 
for mobile and computer responsiveness. Prior to officially releasing the tools, they will be 
tested thoroughly and by another diverse group of industry professionals for which they 
were originally developed.        

o Trustees Training ($50,000) 
Maine Water Utilities Association (MWUA), through our role as a membership 
organization and important resource for the water industry, has determined a significant 
need to assist water system and utility boards and trustees. Many are new to the industry 
and many are experienced, but all would benefit from a compiled document or guide as to 
their roles, responsibilities, and duties.  
These can vary from system to system, but there are many commonalities and important 
laws/policies for boards and trustees to be aware of. Without this knowledge, they are 
hampered in their ability to perform the necessary duties their roles require.  
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As such, the need for a guidance document, specifically tailored for Maine, with 
subsequent training to reinforce and practice the knowledge contained within, would be of 
great benefit to the water industry in Maine.  
Board of Trustees Guidance Document:  

•  Coordinate with regulatory agencies, stakeholders, and select water systems to 
determine the needs of water board members and trustees  

•  Develop an objectives document based on the above needs  
•  Gather the content and knowledge from multiple sources (CPAs, regulators, 

attorneys, etc.)  
•  Compile and develop a robust document from the above resources  
•  Review and ensure the document meets the needs previously determined, prior to 

public dissemination  
 

c. Wellhead & Source Protection Programs ($563,000) 
o New Well Approval & Wellhead Protection Program Staff Expenses ($328,000)   

The Program will use this set-aside to fund or partially fund staff including the 
hydrogeologist who, among other technical assistance and field inspection duties, works 
with PWSs to navigate the new well approval process.  Properly locating a well is 
fundamental to continued source water protection, and this position will work on-site with 
PWSs, well drillers, engineers and geologists to minimize conflicts with potential 
contaminant sources.  Additional staff in this set-aside provide outreach to PWSs, 
municipalities, and other state agencies to reduce the risk of contamination of public water 
sources.  Staff funded under this set-aside also assist in management of subsurface 
wastewater rules, one of the key parts of Maine’s wellhead protection strategy, and in 
regulating well drillers so that wells are installed using appropriate tools and techniques to 
protect water quality. 

o Wellhead Protection, Source Water Protection & Water System Asset Security Grants 
($200,000) 
The total cost of the grant programs in 2021 is $200,000. The Grant Program will continue 
to implement the Wellhead Protection Planning Grant Program that provides grants up to 
$10,000 per PWS to fund planning and/or implementation of source water protection 
activities for ground water sources.  Activities include developing useful base maps, 
drafting an aquifer protection ordinance, developing public educational materials, 
purchasing signage to demarcate source protection areas, etc.    
The ongoing Source Water Protection program was implemented in 2011 for Source Water 
Protection Planning activities to provide grants up to $10,000 per PWS for planning and/or 
implementation of source water protection activities for surface water sources.  Activities 
may include the development or updating of watershed management plans, buffer 
establishment and upkeep, road and storm water management and reconstruction activities, 
and developing public outreach and educational programs and materials. 
This year we will begin a new Water System Asset Security Grant.  This grant is for eligible 
PWS to plan and/or implement security measures to protect water system assets.  Activities 
eligible for the security measures may include fencing, signs, cameras, alarm systems. 
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Eligible PWSs include all community public water systems, and non-profit non 
community, non-transient systems.  Eligible PWSs may submit applications for funding by 
March 31, 2021.  Projects will be ranked using the priority scoring system shown in Section 
6F. II. c.     

o Public Education/Outreach ($35,000) - The Program will use funds from this set-aside to 
develop contracted agreements with environmental and educational organizations to raise 
the awareness of the importance of local water resources.    Included in this activity are: 

• LIDAR – Orth imagery Internet Mapping Contract in partnership with the Maine 
Department of Agriculture, Conservation and Forestry and the Maine Library of 
Geographic Information (Geo-Library) coordinating mapping data and 
implementing a 5-year program to acquire new aerial photography (ortho-imagery) 
for the State. Collection, review, and input of data from wellhead protection self-
evaluation forms are an ongoing process and a critical precursor to conducting 
credible assessments of source water protection areas.  

• USGS – Estimation of Mean Annual Groundwater Recharge contract in partnership 
with the U.S. Geological Survey, New England Water Science Center. Using the 
Soil-Water-Balance (SWB) method of recharge estimation provides a new 
opportunity to calculate average annual recharge to groundwater across the entire 
state, using inputs of precipitation, land cover and soil information, and estimates 
of potential vs. actual evapotranspiration.  These data sets are now readily available 
in GIS layers.   

• Production of the Drinking Water Program Newsletter – “The Service 
Connection.”  This newsletter is provided to all owners and operators of PWSs.  

As a part of drinking water outreach, the Program supports programs around the State to 
increase awareness of drinking water issues. 

4D. Separate non-project activity accounting.  The funds allocated for each non-project activity will 
be separated into individual accounts at EPA Region I.  The release of monies from these accounts 
will be performed on a cash draw basis with the requisition for funds being based on actual 
expense records submitted to EPA.  Program staff will review and approve all requisitions and 
submit them to the MMBB to initiate the release of funds.  The MMBB will also maintain separate 
accounting for each of the non-project activities. 

4E. Transfer of unspent funds to the DWSRF.  The allocated funds for each of the first three non-
project activities, Program Administration (I), Technical Assistance (II) and Program Functions 
(III), can be banked (any unspent funds can be drawn against future grant awards) and used for 
the same activities in later years.  Funds for the fourth activity mentioned above, Other Non-
Project Activities (IV), cannot be banked.  The Program must demonstrate in set-aside workplans 
to EPA how the funds allotted to each set-aside activity in each year’s Grant are to be used within 
a specific period.  Other Non-Project Activity (IV) funds can be utilized by any one of the four 
activities mentioned in Section 4C. IV (a-d) above, with no more than 10% of the Grant going to 
any one activity.  These funds can also be transferred to the Standard Project account. 
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5. Project Funds  
5A. Funds available.  After allocating funds for set-aside activities, the Program will combine the 

remaining Grant funds with the State Match, loan interest and repayments, and carry-over funds 
to determine the available project funds.   

 The total funds available for financial assistance as loans to Standard Projects and Disadvantaged 
Community PWS projects for the 2021 DWSRF Grant period is $16,358,100.  A detailed 
breakdown of these funds can be found in Attachments A, F, and G.  The Maine Drinking Water 
Program reserves the right to obtain additional funds through bonds to offer blended bond 
packages to meet the demand for funds. 
The 2021 DWSRF Grant appropriation is expected to include a requirement that a minimum of 
26-percent of the 2021 Capitalization Grant is available for eligible recipients, including 
Disadvantaged Community PWSs, as principal forgiveness assistance on awarded DWSRF loans. 
Assistance subsidies in the form of principal forgiveness available to eligible Disadvantaged 
Communities will be at levels of 25, 50 and 75 percent based on community Medium Household 
Income and Residential Water User Rates as detailed in Section 8E. The 2021 DWSRF Primary 
List includes 15 projects, with 10 projects meeting the Disadvantaged Community criteria with a 
total subsidy amount of $3,675,750 or 33.4 percent of the Capitalization Grant. 

 The Program has set a maximum loan limit for any PWS of $5 million dollars for any given year.  
Any PWS with a project or combination of projects that exceeds this limit must find alternative 
funding for the balance of the project cost.  However, the Program reserves the right to exceed 
this limit when enough funds are available to meet all project needs. 
Multi-year projects may be funded over consecutive years if it is mutually agreed upon by the 
Program and the applicant.  The project will by-pass the consecutive year(s) ranking and receive 
funding on the Primary List.  In some cases, depending on project schedules and short-term 
financing, the Program may choose to refinance approved projects in subsequent years. 

 The Priority Project List may be amended or updated to consider new or updated information 
from PWSs. 

5B. Projects to be funded.  Attachments F and G provide lists of projects the Program intends to finance 
from the total project funds available from the 2021 DWSRF Grant period awards.  Projects are 
listed in priority point score order.  Priority point scores are determined using the point system 
shown in Section 6F.  Attachment F is the Primary Project List of Standard and Disadvantaged 
Community PWS projects.  Attachment G is the Backup Project List.  The Backup Project List 
contains the projects that will receive assistance if projects on the Primary Project List do not 
proceed as planned or are by-passed.  Each project can be described using one of the general types 
of projects listed below: 

1)  Replacement of contaminated source with new potable source; 
2)  Construction of treatment facilities; 
3)  Installation of disinfection facilities; 
4)  Projects addressing compliance/enforcement issues; 
5)  PWS consolidation to address viability issues; 
6) Projects required to remove a PWS’s status as a SDWA significant non-complier; 
7)  Replacement of aging infrastructure; 
8)  Upgrade or rehabilitation of existing water facilities; 
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9)  Installation of meters and backflow prevention devices; and 
10)  Acquisition of land integral to a DWSRF eligible project. 

The projects that are ultimately financed by the Program may not be selected exactly as listed on 
Attachments F and G.  Some of the factors that could affect the current lists are as follows: 

1)  A listed project receives full or partial funding from another source; 
2)  A project is by-passed as described in Section 6B; 
3)  Funds available are increased or decreased due to actual project costs vs. estimated costs 

listed on Attachment F or G; 
4)  The PWS or project is found to be ineligible for DWSRF funds; 
5)  A PWS’s loan application is denied; 
6)  A project or PWS is unable to meet DWSRF project requirements as described in this 

Section; or 
7)  A PWS declines DWSRF assistance. 

The terms of financial assistance for Standard Projects are described in Section 7.  The exact terms 
will be set at the time of the loan agreement for each project.  The amount of principal forgiveness 
assistance and loan terms to be provided for Disadvantaged Community PWS projects will be 
determined during the loan application process using the criteria described in Section 8. 

5C. Unencumbered Funds from Previous Grant Years.  Funds from the 2019 and 2020 DWSRFs that 
were not encumbered have been carried forward into this 2021 IUP.  All 2021 DWSRF projects 
that do not have an associated loan agreement by November 1, 2021 may be by-passed and the 
funds will be carried forward to the next year’s IUP.  PWSs will need to reapply for the next 
funding cycle if by-passed. 

5D. PWSs/Projects Ineligible for Funding.  PWSs that lack the technical, financial or managerial 
capacity to operate their PWS in compliance with present and future requirements of the SDWA 
are not eligible to receive DWSRF funds unless the proposed project will address and resolve the 
lack of capacity.  All PWSs will receive a capacity development review and approval before the 
Program will enter into a loan agreement.  PWSs that are in Significant Non-Compliance with the 
SDWA are not eligible, except as noted in Section 6G.  PWSs that serve federally owned 
installations are not eligible.  A Non-Community PWS owned by a for-profit enterprise is not 
eligible to receive DWSRF funding. 

  Proposed projects for which the primary purpose is to provide fire protection or system growth 
are not eligible for DWSRF funding.  Laboratory fees for monitoring and operational and 
maintenance expenses are ineligible project costs.  Land acquisition secured by eminent domain 
condemnation proceedings or from an unwilling seller is not eligible to receive DWSRF funding.  
Projects that do not receive a favorable environmental determination and initiate construction will 
not receive DWSRF funding.  All projects must complete the environmental review process to 
the satisfaction of the Program and receive a favorable environmental determination before the 
start of construction. 

 Since funding is limited, demand is considerable and funds are subsidized, DWSRF funding will 
be provided to only the most viable, cost effective, environmentally acceptable projects. 

5E. Environmental Reviews.  All projects financed with DWSRF funds will have a "NEPA-like" 
Environmental Review.  This review should be performed, and a favorable determination made 
prior to the design of the facility.  The Environmental Review process must be completed prior to 
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the start of construction for the project to receive DWSRF funding.  The State of Maine Rules 
Relating to the DWSRF, Chapter 230, puts forth the Environmental Review requirements for all 
projects.  The applicant is required to submit specific information identified in Chapter 230 for a 
project for the Program to make an environmental determination.  The required information is 
dependent upon the type and scope of the project proposed to receive DWSRF funding.  An 
Environmental Review and determination prepared for/by another federal funding agency may be 
accepted by the Program. 

5F. Procurement Requirements.  Project funds can be used only for construction services and 
materials, required for the completion of a DWSRF eligible project, that are sought through a 
competitive process.  The primary method for procuring construction services shall be the 
advertised bidding process.  Bid packages must include the DWSRF Construction Contract 
Requirements.  Other competitive procedures may be used to procure non-construction services.  
The Program will use their existing procurement policy as a guide.  Comprehensive procurement 
procedures will be developed and included in DWSRF Rules.  All DWSRF construction projects 
in federal fiscal year 2021 must use the Davis-Bacon Wage Rates.  Exceptions include work 
funded by set-asides and worked performed through force account labor (PWS personnel). 

5G. Use of American Iron and Steel 
 As per 10 SEC. 436,(a)(1), none of the funds made available by a State water pollution control 

revolving fund as authorized by title VI of the Federal Water Pollution Control Act (33 U.S.C. 
381 et seq.) or made available by a drinking water treatment revolving loan fund as authorized by 
section 1452 of the Safe Drinking Water Act (42 U.S.C.16 300j–12) shall be used for a project 
for the construction, alteration, maintenance, or repair of a PWS or treatment works unless all of 
the iron and steel products used in the project are produced in the United States. (2) In this section, 
the term ‘‘iron and steel products’’ means the following products made primarily of iron or steel: 
lined or unlined pipes and fittings, manhole covers and other municipal castings, hydrants, tanks, 
flanges, pipe clamps and restraints, valves, structural steel, reinforced precast concrete, and 
construction materials. 

 Subsection (a) shall not apply in any case or category of cases in which the Administrator of the 
EPA (in this section referred to as the “Administrator”) finds that - (1) applying subsection (a) 
would be inconsistent with the public interest; (2) iron and steel products are not produced in the 
United States in sufficient and reasonably available quantities and of a satisfactory quality; or (3) 
inclusion of iron and steel products produced in the United States will increase the cost of the 
overall project by more than 25 percent. (c) If the Administrator receives a request for a waiver 
under this section, the Administrator shall make available to the public on an informal basis a 
copy of the request and information available to the Administrator concerning the request and 
shall allow for informal public input on the request for at least 15 days prior to making a finding 
based on the request. The Administrator shall make the request and accompanying information 
available by electronic means, including on the official public Internet Web site of the 
Environmental Protection Agency. (d) This section shall be applied in a manner consistent with 
United States obligations under international agreements. (e) The Administrator may retain up to 
0.25 percent of the funds appropriated in this Act for the Clean and Drinking Water State 
Revolving Funds for carrying out the provisions described in subsection (a)(1) for management 
and oversight of the requirements of this section. (f) This section does not apply with respect to a 
project if a State agency approves the engineering plans and specifications for the project, in that 
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agency’s capacity to approve such plans and specifications prior to a project requesting bids, prior 
to the date of the enactment of this Act. 

5H. Cross-Cutting Federal Authorities.  Cross-cutting Authorities are listed in Attachment E.  Federal 
Cross-cutting Authorities are those federal statutes and Presidential Executive Orders that by their 
own language affect actions proposed for assistance with DWSRF monies.  DWSRF Equivalency 
Projects and all set-aside activities must meet all applicable requirements of these authorities.  
Some authorities will be met through the Environmental Review process. Others will be met 
through procurement or certification requirements of the Program. The Program must demonstrate 
to EPA that the total dollar amount of DWSRF projects funded in any given year that meet these 
authorities is equivalent to the total federal Grant funds received in that year.  This sets the 
Equivalency Project goal.  To meet the Equivalency Project goal for the 2021 Grant, Maine will 
require that all DWSRF funded projects with total project costs greater than $400,000 meet all 
Cross-cutting Authorities.  All organizations in receipt of federal funds for set-aside activities 
must follow all applicable federal Cross-cutting Authorities in their use of these funds.  Anti-
discrimination statutes apply to all DWSRF activities, not just Equivalency Projects.  Projects 
eligible for emergency funding may be exempt from this requirement as determined by the 
DWSRF.   

5I.  Comprehensive System Facilities Plan/ Master Plan. With the goal of increasing sustainability of 
all PWSs in Maine, all projects on the Primary Project List receiving principal forgiveness will be 
required to have a professionally prepared Comprehensive System Facilities Plan (Master Plan) 
that is less than ten (10) years old.  

 Should a PWS not have a plan that is less than ten years old, funding assistance shall be provided 
as part of the project loan to complete a plan. An amount shall be included in the final loan amount 
for the PWS to undertake such a plan.  
Should a PWS have a plan that is less than ten years old, the PWS shall be allowed to undertake 
other plans as detailed below under the same funding opportunities. This shall be at the PWS’s 
discretion.  Examples of eligible professionally prepared documents may include: 

• Comprehensive System Facilities Plans 
• Asset Management Plans 
• Energy Audit Reports 
• System Hydraulic Modeling Studies/Reports 
• Water Loss Audits 
• Effective/Sustainable Utility Management Assessment and Improvement Plan 

5J. PBR/FFATA Reporting Requirements. All project loans capitalized, at least in part, with funds 
from the FFY 2021 Grant are entered in a national database known as Drinking Water Projects & 
Benefits Reporting (PBR). DWSRF employees enter information into PBR following award of a loan 
agreement or amendment, generally on a weekly basis. 
In addition, Federal Funding Accountability and Transparency Act (FFATA) reporting requirements 
will be met by reporting to fsrs.gov on loans in an amount equivalent to $7,368,560, which is the 
amount of the FFY 2021 Grant going towards projects. All loan recipients must obtain a DUNS 
number prior to receiving a loan to enable the state to satisfy FFATA requirements. Equivalency does 
not apply to the remainder of the Grant. Any contracts, loans or grants funded out of this portion of 
the Grant that individually exceeds $25,000 will be reported to fsrs.gov as required. 
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6. Criteria and Method of Distribution of Funds  

6A. Description of Selection Process for Projects to Receive Assistance.  Each year all DWSRF 
eligible PWSs will be asked to submit information about projects (submission of a project 
information application form provided by the Program) for which they are seeking DWSRF 
monies for the designated year.  This project information will be reviewed for accuracy and 
eligibility, and then given a priority ranking score based on the system designated in Section 6F 
below.  The availability of funds for projects from other agencies may be investigated and 
discussed with the PWS.  The DWSRF eligible projects and their respective information will then 
be listed in order of priority, highest to lowest, in a master list of all projects (Comprehensive 
Project Priority List).  The Program will create the Primary Project List utilizing the provisions in 
this Section and the amount of available funds.  The Primary Project List can be found in 
Attachment F.  A Back-up Project List, Attachment G, consists of projects that did not make the 
Primary Project List, but are next in line to receive assistance based on their priority ranking.  
Projects on the Back-up Project List will be offered funds in the order of their priority ranking 
based on the amount of funds freed up by projects on the Primary Project List that either decline 
the funds or are by-passed in accordance with the procedures stated in Section 6B.  Both lists 
include the following information;  

• Priority Point Score, 
• DWSRF Project Number, 
• Public Water System Identification Number, 
• Population Served, 
• Public Water System Name,  
• Project Type, 
• Project Name,  
• Funds Requested, 
• Principal Forgiveness Ratio and 
• Principal Forgiveness Amount.   

The Program will contact all PWSs with projects listed on the Primary Project List after the IUP 
is finalized to inform them of submittal, review and approval, and application requirements.   

6B. By-Pass Provision.  Each PWS on the Primary Project List must demonstrate progress toward 
project completion by June 30, 2021.  A project on the Primary Project List may be by-passed if 
the PWS has not entered into a loan agreement (or construction contract) or made reasonable 
progress towards starting construction by November 1, 2021.   To enter into a loan agreement a 
PWS must submit and receive approval of engineering and construction documents, complete an 
environmental review and complete a capacity review.   

  Funds made available when a project is by-passed will be offered to PWSs with projects on the 
Back-Up Project List.  Assistance will be offered to the PWSs with the highest priority ranked 
projects that have requested an amount of assistance less than or equal to the by-passed project’s 
requested funding.  On November 1, 2021, all uncommitted funds will be carried forward into the 
2022 IUP. 

6C. By-Pass for Small Water PWS Assistance.  A minimum of 15% of the monies available for 
funding projects each year must go to PWSs that serve a population of less than 10,000 (small 
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PWSs).  The lowest priority project or projects for PWSs that serve 10,000 or more people may 
be by-passed in any given year to achieve this goal of 15% assistance to small PWSs.  As 
necessary, the highest priority small PWS projects will be selected to satisfy the minimum 15% 
level. Of the 15 projects on the 2021 Primary Project List, 14 are PWSs with populations of less 
than 10,000.  Total project funding offered for these PWSs is $13,413,000 or 89% of the funds on 
the Primary Project List, greatly exceeding the 15% requirement.   

6D. By-Pass for Consolidation Grant Assistance.  The Program will by-pass consolidation grant 
projects that do not meet the deadlines established at the time of application.  If a project does not 
meet the established deadlines, the PWS may reapply for the consolidation grant. Original 
applications must be submitted before construction occurs.  Resubmitted applications cannot be 
submitted more than a year after construction started.    

6E. Emergency Construction Fund.  The Emergency Construction Fund provides loans to PWSs that 
have experienced a recent unexpected event that poses a serious threat to public health and welfare.  
This may include a severe weather event, accident or sabotage that results in infrastructure damage, 
or other event that causes a sudden and dramatic impact to drinking water quality and/or available 
quantity.  

 These projects must meet the eligibility criteria for DWSRF projects, but do not need to be on the 
Priority Project List. Emergency Construction Fund projects are not eligible for principal 
forgiveness.  The DWP has the discretion to determine what constitutes an emergency.  The DWP 
will also determine which provisions of the standard loan process (competitive bidding, 
environmental reviews, capacity reviews, plans and specifications, etc.) must be met. The Program 
has budgeted up to $250,000 from repayment funds for the 2021 calendar year.  Additional funds 
if available at the time of the emergency application can also be made available.  Funds that are 
not committed by the end of 2021 will be returned to the pool of funds for standard construction 
projects.    

6F. Limited Population PWS Compliance Loan Fund (LPSCL).  This fund allows qualifying PWSs to 
receive up to $60,000 loans for infrastructure projects that are needed to achieve compliance with 
a current or future standard of the SDWA excluding the Revised Total Coliform Rule.  Individual 
loans will be awarded up to $60,000.  Of the $60,000 awarded $10,000 will be for services of a 
professional engineer.  For a project estimate that exceeds $60,000, the owner is responsible for 
paying costs in excess of $60,000 first, before LPSCL funds are provided, ensuring the completion 
of the compliance related project.  For projects that will exceed $60,000 in total cost, if the final 
project cost is less than expected after the owner has paid funds up-front, and as a result, LPSCL 
expenditures will total less than $60,000, then initial costs payed by the owner may be 
reimbursable, enabling reimbursement of costs up to the full $60,000 grant to be provided toward 
project costs.   

 If more requests for money are received than we have allocated for the Very Small System 
Compliance Loan Program, funds will be made available on a first come first served basis and the 
ability of the applicant to implement the improvements on a timely basis. The loans would need 
to meet all requirements for a standard construction loan including contract document, 
environmental review, capacity review, Davis-Bacon wage rates and other applicable 
requirements.  The loan term would be set at 100 percent principal forgiveness.  A balance of 
$120,000 will be reserved from the 2021 DWSRF to be available for 2021 applicants.  
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 Qualifying PWSs include all community PWSs (except those regulated by the Public Utilities 
Commission) with a population of 100 or less and all not-for-profit, non-transient, non-community 
PWSs.  All PWSs that meet these basic eligibility criteria, and are therefore potentially eligible for 
a project under the LPSCL Fund, are identified on Attached Appendix L.  In exceptional 
circumstances, not-for-profit, transient, non-community PWSs may also be granted financial 
assistance through the LPSCL Fund at the discretion of the Program. 

 All qualified project applications received are deemed to have a project eligibility ranking above 
100 points as projects needed to achieve compliance with current or future SDWA standards. The 
Standard Project Ranking criteria is detailed in Section 6H. Since a ranking above 95 points 
exceeds the lowest ranked funded project in Attachment F, these projects are eligible for placement 
on the project Priority List. 

 Please note that projects cannot be the result of a failure to maintain an existing treatment system.  
Projects can consist of developing a new well or the installation of treatment.  Consolidation with 
another PWS could be funded with a consolidation grant.  

6G. PWSs in Priority Status on EPA’s ETT.  PWSs that score 11 or higher on EPA’s Enforcement 
Targeting Tool (ETT) due to current and outstanding violations will not be eligible for DWSRF 
financial assistance unless/until: a) they resolve all violations to the satisfaction of the Program; 
b) the project(s) for which they are applying for DWSRF monies resolve all ETT violations; or c) 
they enter into, and comply with, an Administrative Consent Agreement with the Program that 
addresses the violations.  If the PWS resolves its violations by one of these methods, then its 
DWSRF eligible project(s) will be prioritized and provided financial assistance in the same 
manner as all other DWSRF eligible projects.  If a PWS is not a priority PWS on the ETT at the 
time that they receive a loan agreement but become a Priority PWS on the ETT during the 
construction of the project, then the DWSRF construction reimbursement process will be stopped 
until those violations are resolved by one of the methods mentioned above. 

6H. Project Priority Ranking System.  Planning and engineering costs (Engineering Study, Pilot Plant 
Study, Environmental Study, project design, etc.) can be separately funded from a project if 
associated with a future DWSRF eligible project.  If construction is not occurring during the 2021 
construction season, only preliminary costs will be allocated on the 2021 IUP.  These activities 
will be prioritized based on the future DWSRF eligible project for which they are associated.  
Financial assistance to acquire land integral to a DWSRF eligible project and the guarantee or 
purchase of insurance for local debt obligation is both DWSRF eligible expenses.  Projects 
submitted for these activities will be prioritized based on the project type with which they are 
associated.  Example: A DWSRF project submission for land acquisition necessary for 
construction of a planned pump station or treatment facility will be priority ranked the same as 
the future facility. 
The scoring system that will be used for ranking requests for DWSRF funding for this funding 
period is as follows: 

  I. Standard Projects (only one priority point score to apply to each project) 
a. Type of Project        Priority Points 

1) Projects to address compliance and public health issues: 
Installation of treatment or connection to a new supply for: 
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  Acute Contaminant      99 
  Non-Acute Contaminant      80 

Replacement of a contaminated source with uncontaminated source.   
If the existing source is: 

  River/Stream       95 
 Lake/Pond/Impoundment      90 
 GWUDI        85 
 Dug Well        77   
 Spring        75 
 Filtered Surface Water      69 

  Replacement of aging infrastructure at risk of causing contamination. 
  Uncovered Finish Water Storage     60 
  Treatment Facility       55 
  Floating Cover Storage      49 
  Source-Intake Structure      45   
  Primary Pump Station      44 
  Booster Station       42 
  Storage        40 
  River Crossing       37 
  Transmission Mains      35 
  Distribution Mains      33 
  Instrumentation/Controls      30 
  Backwash Lagoons      30 
  Roughing Filters                     30 
  Rehabilitation of aging infrastructure or upgrade of existing facilities at 
  risk of contamination. 
  Treatment Facility       44 
  Source-Intake Structure      26  
  Primary Pump Station      25 
  Booster Station       23 
  Storage (Inside Painting)      20 
  Transmission Mains      18 
  Distribution Mains      17 
  Instrumentation/Controls      15 
  Backwash Lagoons      15 
  Roughing Filters                     15 

2)  Installation of facilities to address low system pressure problems:  
 Backflow Prevention Devices     43 

  Storage        32 
  Booster Pump Station      24 
  Larger Mains       22 
  3)  Projects for compliance with future promulgated SDWA  
   regulations:       60   
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  4)  Projects to address aesthetics: taste, color, odor, etc.   8 
5)  Construction of facilities around a PWS's source to address a health 

threat or documented contamination threat to a source of supply: * 
  Unfiltered Surface Water W/Filtration Waiver   72 
  Filtered Surface Water      62 
  Groundwater       52 

     *Source water protection activities are not eligible for funding with Project  
                 Funds, but may be eligible for Other Non-Project Activity set-aside funds. 

  6) Installation of facilities to provide redundant facilities:  
 Supply (present peak day supply problems)   68 
  Disinfection Equipment     56 
  Treatment Train      50 
  Supply Source        40 
 Source-Intake Structure       32 
 River Crossing        29 
 Pump Station         21 
 Storage        19 
 Transmission Main       25 
7) Other Eligible Projects: 

  Catastrophic Failure of Critical Infrastructure   70 
  PWS Viability: Facility Consolidation    65 
  Install Backup Power Source     48 
  Tank Mixing & Re-Chlorination     35 
  Resolution of Dead-End Water Quality Problems  34 
  PWS Interconnection      32 
  PWS Expansion to Address Public Health Issues  31 
  Installation of Meters      16 
  Construction of Office, Garage, or Equipment Storage   10  

b. Priority Point Add-ons: (only one priority point score for each category applies and is to be 
added with each category's score including project points to produce the final project priority 
rank)            
         Priority points 

1)  PWS compliance/enforcement status*       
Court Action or Civil Penalty Assessment   30 
Assessed Administrative Penalty     25 
Active Administrative Compliance/Consent Order  20 
Loss of Filtration Avoidance/Exemption    18 
Long-term Boil Water Order or Do Not Drink Order (>1 year) 16 
In Significant Non-Compliance     14 
Outstanding Notice of Non-Compliance    12 
Outstanding Treatment Technique Violation   10 
Active Bi-lateral Compliance Agreement     8 



Page 29 

 

Recommendation from a Sanitary Survey                          5 
   * These priority points are only added if proposed project addresses the 
       compliance/enforcement issue in question. 
 

2) Percentage of annual residential water bill of median household income. 
Greater than 2.25% 18 
between 2.01% and 2.25% 15 
between 1.76% and 2.00% 12 
between 1.51% and 1.75%  9 
between 1.26% and 1.50%  6 
between 1% and 1.25%  3 
less than 1%  0 

3) Population served. 
100,000 people or more  1 
between 10,000 and 99,999  2 
between 3,300 and 9,999  8 
between 500 and 3,299  6 
less than 500 people  4 

4)  Public Water System Type. 
Community  6 
Non-Transient  3 
Transient  1 

5) Project in accordance with Completed System Master Plan.  5 
6) Stated Project Completion and Drawdown.  
 Prior to August 31, 2021 5 
 Prior to September 30, 2021                                   4 

 Prior to October 31, 2021                                       3 
 Prior to November 30, 2021                                   2 

 Prior to December 31, 2021                                    1        
7)  Plans and Specifications.   up to10 
  1 point for each 10 percent completed, maximum 10 points 
  DWP may request copy of plans and specifications 
8) Project in conjunction with road reconstruction project DWP  

 may request documentation of planned road project. 10 
9) Demonstration Permitting & Environmental Review is  

Complete: 10 
10)  Discretionary Points based upon public health risk: Associated only with aging 

infrastructure.  The facility expected useful life is compared to the facilities age. 
  If the ratio is greater than 50% and less than 75%     5 
  If the ratio is greater than 75% and less than 90%      8 
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  If the ratio is greater than 90% and less than 100%    12 
  If the ratio is greater than 100% and less than 125%    16 
  If the ratio is greater than 125%    20     

Note:  The following Expected Useful Life values shall be used: 
Pipe (Iron/HDPE) 100 Years 
Pipe (Asbestos Cement/PVC/Copper)  75 Years 
Pipe (Galvanized)  50 Years   
Finished Water Storage Facilities   75 Years 
Buildings Structures   50 Years 
Groundwater Wells   40 Years 
Electrical & Mechanical Equipment   20 Years 
Steel Coating Systems   20 Years 
Meters   15 Years 
Chemical Feed & Storage Equipment   15 Years 
Instrumentation   10 Years   

c. Additional priority points for projects being co-funded with other agencies: 
PWSs should inform the Program of financing they are attempting to secure or have secured from 
other agencies (U.S.D.A. Rural Development (RD), Department of Economic and Community 
Development (DECD), etc.) for projects they are also attempting to finance with DWSRF funds.  
The Program will work to inform PWSs of their eligibility for funds from other agencies and will 
promote the application for these funds when the other agency presents a better financing package 
for the PWS or has available funds for which their project is eligible.  The Program will consider 
the combined use of DWSRF funds and funds from other agencies or another funding source if the 
DWSRF funds are necessary to complete the financing of the project.  Another source of funds 
could include the PWS’s own financial contribution as match to the total project cost.  These 
projects will receive additional priority points as follows: 

10 points -  DWSRF co-funding with one other agency or source of funds, either a 
DECD Community Development Block Grant or 25% of project cost 
funded from another agency or source. 

15 points –  DWSRF co-funding with two or more other agencies or sources of funds 
where a minimum of $600,000 is being provided toward the total project 
cost from the other agencies or sources.  

These other funds must be committed to the project before the PWS can enter into a loan agreement 
to receive DWSRF funding.  The Program will not authorize funds that will replace loan 
commitments already secured from another lending agency unless approval to do so has been 
obtained from that agency. 
USDA-RD and DECD, the two primary agencies with funds available to finance drinking water 
facilities in Maine, have goals like those of the Program.  They both consider a project’s ability to 
address a public health issue when prioritizing the projects eligible for their funds. 

d.   Additional Priority Points for Compliant PWSs: 
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DWSRF eligible PWSs that have been in compliance with the SDWA for the last five calendar 
years (2016, 2017, 2018, 2019 and 2020), will receive extra priority points for each of the five 
years.  The points for each year will be based on the following:  

2 points - no compliance violations on record with the Program for that calendar year. 
1 point - violation(s) but all have been addressed and resolved with the Program. 

 0 points – outstanding violation(s) that have not been resolved. 
The priority points will be totaled (maximum of 10 points) and added to each project that PWS 
submitted requesting DWSRF financial assistance.  

  Total Project Priority Point Score: (a+b1+b2+b3+b4+b5+b6+b7+b8+b9+b10+c+d) 
 II. Other Projects - 15% Set-Aside.  The types of activities to be funded with this non-project set-

aside and the percentage and dollar amount of monies to be allocated to each activity are listed in 
Section 4C.  
Priority ranking system for the 15% set-aside funds.  Priority ranking for each set-aside activity will 
be based on the scoring system listed below.  References to b1, b2, b3, etc., refer to the add-on points 
defined in the previous section. 
a. Land Acquisition/Conservation Easements:  
 In the unusual case of multiple applications submitted at the same time, the following ranking 

criteria shall be used. 
Type of Source       Priority Points  
Unfiltered surface water with filtration waiver    50 
Filtered surface water source       40   
Groundwater under the direct influence of surface water   30 

 Groundwater         20 
(Total Priority Ranking Score = Type of Source+b1+b2+b3+b4+c+d) 

 b. Wellhead Protection: 
0 – 5 points Demonstrated need for the project.  How will the project help protect your 

groundwater source? 
0 – 3 points Previous wellhead protection work.  Has your PWS demonstrated a commitment to 

source water protection by dedicating time or financial resources to source 
protection? What other projects have you completed or are in the process of 
completing that identify, evaluate, manage, or eliminate threats to your 
groundwater supply?  

0 – 3 points Community Involvement.  Protecting drinking water sources is a community effort.  
Explain how you have included, or plan to include, local partners to work with you 
to enhance efforts to protect your groundwater source. Have you engaged your 
neighbors, your customers, and/or your local government in protecting your 
source?   

0 - 1 points Implementation of a Wellhead Protection Plan.  Projects which will implement 
recommendations or reduce the risk of contamination identified from an existing 
Wellhead or Source Water Protection Plan, or from recommendations made by the 
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Program, Maine Rural Water Association, or other qualified professional will 
receive one point.  

0 - 1 point Creation of a Wellhead Protection Plan. Projects that include the development or 
improvement of a Wellhead or Source Water Protection Plan will receive one point. 

0 - 1 point Cost Sharing.  PWSs which contribute money or in-kind services to help fund or 
complete a portion of the project will receive one point.  For example, PWSs that 
contribute $100 toward the replacement of each home heating oil tank within their 
wellhead protection zone will receive this point. 

0 - 1 point Previous grant awards.  PWSs which have never received a Wellhead Protection 
Grant will receive one point.   

(Total Priority Ranking Score = Need + Previous Work + Community Involvement + 
Implementation of Wellhead Protection Plan + Creation of a Wellhead Protection Plan + Cost 
Sharing + Previous Grant Work) 

c. Source Water Surface Water Protection: 
0 – 5 points Demonstrated need for the project.  How will the project help protect your surface 

water source? 
0 – 2 points Previous source water protection work.  Has your PWS demonstrated a 

commitment to source water protection by dedicating time or financial resources to 
source protection? What other projects have you completed that evaluate or manage 
threats to your surface water supply?  

0 – 5 points Community involvement.  Protecting drinking water sources is a community effort.  
Explain how local partners will work with you to enhance efforts to protect your 
groundwater source. Will this project benefit another public or private drinking 
water source? Projects demonstrating value from other sources, financial or in-kind, 
will receive a higher score. 

0 – 3 points Describe how the project will address an identified risk. Will the project reduce the 
risk of contamination identified by a Watershed Management Plan, Source Water 
Assessment Report, or another priority system?   

0 or 1 point Implementation of a Watershed Management Plan.  Projects which will implement 
recommendations from an existing Watershed Management or Source Water 
Protection Plan will receive one point. 

0 or 1 point Cost Sharing.  PWSs which contribute money or in-kind services up front to fund 
a portion of the project costs will receive one point.   

Priority will be given to projects that exceed the $5,000 grant maximum and which will be funded in 
part by funds from other sources. 

(Total Priority Ranking Score = Need + Previous Work + Community Involvement + Identified 
Risk + Implementation of Wellhead Protection Plan + Cost Sharing + Previous Grant Work) 

d.  PWS Consolidation: 
 The purpose of this program is to provide partial funding to PWSs to allow consolidation with another 

PWS to enhance system capacity.  PWSs with a technical, managerial or financial capacity issue can 
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receive partial funding to consolidate with a more viable PWS to enhance system capacity and de-
regulate an existing PWS. The PWS Consolidation Grant will fund no more than 50 percent of the 
cost of the PWS consolidation for for-profit facilities and no more than 75 percent of the cost of the 
PWS consolidation for not-for-profit facilities.  Grant awards may not exceed $100,000.  Payment 
shall be made on a one-time reimbursement basis. Consideration for greater than a single 
reimbursement will be made on a case by case basis determined by the financial need of the applying 
PWS. Community PWSs and non-profit, non-community PWSs are eligible for the PWS 
Consolidation program.  For-profit non-community PWSs and federally owned PWSs are not eligible.  
Each eligible PWS (PWS to be eliminated) may only receive one grant award for any consolidation 
effort.  

 Qualifying Criteria: 

• The PWS applying for consolidation must have a technical, managerial or financial capacity 
issue that will be addressed by the consolidation with the more viable PWS. 

• The more viable, receiving PWS must neither exhibit technical, managerial or financial 
capacity issues nor result in PWS capacity issues. 

• Plans and specifications for the consolidation must be reviewed and approved by the Program. 
• The project must complete the environmental review process that is currently part of the 

DWSRF construction loan program. 
Ranking Criteria: 
Because limited funding is provided for this Set-aside, grant awards will be determined by time of 
application, anticipated construction date, and risk to public health.   

6I. Relationship to Meeting DWSRF Goals and Objectives.  The criteria and method used to distribute 
project funds, as stated in this section, satisfies all the goals and objectives of the DWSRF.  It also 
satisfies the DWSRF priority requirements of the SDWA.  It gives PWSs with the greatest need for 
obtaining financial assistance to construct projects that address imminent and long-term threats to 
public health, pending enforcement actions and compliance issues with the SDWA, the ability to 
receive funding by giving their projects the highest priority ranking.  It provides for assistance to small 
PWSs and Disadvantaged Community PWSs.  Affordability will be factored into the priority ranking 
of projects.  The method of distributing project funds also provides for the funding of preventive 
measures such as source water protection, replacement of aging infrastructure, operator certification 
and capacity development. 

6J. Impact on Long-Term Financial Status of the DWSRF.  The proposed method and financial terms for 
distributing project funds presented in this IUP should have negligible impact on the long-term 
financial status of the DWSRF.  Principal payments on loans plus all interest earnings will be deposited 
to the DWSRF and made available for future PWS capital improvements.  The only funds lost for 
revolving are those used for: 

• DWSRF Administration, 
• Technical assistance to small PWSs set-aside, 
• PWSS program functions set-aside,  
• Grants to PWSs to establish and implement Wellhead and Source Water Protection Programs, 
• Costs for services rendered for source water delineations and assessments of potential sources 

of contamination, and 
• Principal forgiveness funds to Disadvantaged Community PWSs. 
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7.  Financial Aspects of DWSRF Assistance 
7A. General.  All PWSs must complete a MMBB loan application to be considered for a DWSRF loan.  

All PWSs must be able to demonstrate to the satisfaction of the MMBB that they have an adequate 
revenue source to support the repayment of loan amounts.  A PWS may enter into a loan 
agreement after its loan application is approved by the MMBB and all required financial 
conditions are met.  Requisitions for construction costs will not be approved until the DWSRF 
requirements listed in Section 5 are met.  Disadvantaged PWSs must also participate in Asset 
Management Training by RCAP Solutions in accordance with Section 8B. 

7B. Financial Terms of Loans.  All loans for the financing of projects and non-project activities using 
15% set-aside funds (the purchase of land and conservation easements for source water 
protection) will be at an interest rate of two percent below the MMBB cost of tax-exempt funds 
with a minimum interest rate of 1% for all loans.  Long-term loans borrowers shall continue to be 
eligible for a 200-basis point subsidy and a further subsidy for fees provided, however, that 
interest rate shall not under any circumstances be below 1%.   

  Project loans where the amount borrowed is $250,000 or more may have a maximum repayment 
period of up to 20 years from the date of construction or the life expectancy of the asset being 
financed, whichever is less.  Amounts borrowed for less than $250,000 may be limited to a ten-
year repayment term.  Loans for land acquisition, conservation easements and Source Water 
Protection will usually have a repayment term limit of 10 years.  Borrowers may request approval 
by the MMBB for an increase in their payment term above these limits up to a maximum allowable 
term of 20 years.  The request must be in writing and state the need for a greater term.  In all cases 
the loan repayment term will be limited to the life expectancy of the asset to be financed.  Loans 
will have an initial payment due no more than one year from the date of substantial completion of 
construction for Standard Projects, or the date of the final loan agreement for Other Non-Project 
Activity funds. 
The Program will make the determination of which projects will receive bond blend proceeds.  
All other projects will be financed by straight loans of repayment funds, federal Grant and State 
Match monies.   
Loans for planning and engineering studies, reports and design work that are sought separate from 
a project loan, but are associated with future DWSRF eligible projects, will have a maximum loan 
repayment period of the same as the facility would qualify for, but no more than 20 years.  These 
short-term loans can be rolled into the long-term loan for the construction of the planned or 
engineered project if it becomes eligible for DWSRF funding. 
The financial terms for loans to PWSs that qualify for Disadvantaged Community PWS 
Assistance is addressed in Section 8. 

7C. The Public Utilities Commission (PUC) Requirements.  All PUC regulated PWSs must acquire 
approval for Issuance of Securities from the PUC before they can enter into a long-term loan 
agreement.  If a PWS needs water rates increased to finance a DWSRF loan that includes bond 
blend monies, the rate increase must be approved prior to the time of the bond sale.  Interim 
financing is discussed in Sections 7G and 7H. 

7D.  MMBB Administrative Fee:  An Administrative Fee is charged by the MMBB to cover all costs 
incurred to sustain the daily maintenance of the loan throughout its life.  This fee covers such 
costs as analyzing loan requests, processing the draw requisitions, analyzing refunding 
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opportunities, trustee fees and billing.  An administrative fee not to exceed 5% of the periodic 
loan payment will be assessed each payment date.  The 5% fee is applied to only the amount due 
at each payment date and not on all outstanding amounts as of each payment date.  Therefore, this 
fee will increase the effective interest rate on a 20 years loan by approximately 50 basis points or 
.5%.  For a repayment term greater than 20 years, the impact of the fee on the effective rate would 
be slightly less and for a repayment term of less than 20 years, the impact on the effective rate 
would be slightly more.  For example, if the interest rate on a 20-year DWSRF loan was 1%, the 
impact of the MMBB Administrative Fee on the interest rate of the loan would be to increase the 
effective rate (i.e. the APR) of the loan to approximately 1.5%.  The amount of money collected 
from this Administrative Fee will be place in a Fee account that will be used to cover eligible 
costs associated with administering the DWSRF program.  This Administrative Fee applies to all 
construction loans and is not waived for disadvantaged community PWSs. 

7E. Refinancing of Existing Facilities.  DWSRF funds can be used to buy or refinance debt obligations 
for DWSRF eligible projects for PWSs that are owned and operated by a municipal, inter-
municipal or interstate agency.  Based on an EPA policy established in the spring of 1999, 
reimbursing project construction costs incurred prior to the date that the Project Lists are finalized, 
the last day of public review of the IUP, for a PWS with a DWSRF eligible project on a Project 
List is considered refinancing debt.  The refinancing of debt for privately owned PWSs is not a 
reimbursable expense for DWSRF financial assistance.  Additionally, DWSRF money cannot be 
used to refinance loans for the purchase of land.  Publicly owned PWSs can receive 
reimbursement of refinanced debt in their DWSRF loans.  However, their initial debt and the start 
of construction of the project must have occurred after July 1, 1993 to be eligible for 
reimbursement.   
The Program will only consider projects submitted for refinancing if the current water rates at the 
public PWS exceed the maximum water rate goal as described in Section 8D.  Projects that are 
eligible for refinancing based upon the preceding criteria will score priority points as if it were a 
new project.  However, since the DWSRF Program gives a higher priority to projects to address 
existing health risks or compliance issues, the total score will be reduced by thirty (30) percent.  
The project will then be ranked against all other projects to determine its placement on the Primary 
or Backup Project List.   

7F. Refinancing of Facilities Currently Being Constructed.  As stated in Section 7E above, the 
reimbursement of project construction costs incurred prior to the completion of public review of 
an IUP for which the project is included on a Project List will be considered the refinancing of 
debt.  The Program is limited in how it can disburse funds for refinancing debt.  Each year EPA 
allows Programs to only use $2 million of their initial Grant funds for this purpose.  Further, EPA 
only allows the disbursement of all costs for refinancing debt above the $2 million limit to occur 
when disbursed over an eight-quarter period (two years).  The eight-quarter period begins with 
the quarter the Program receives its Grant.  Pre-construction costs (cost for design, planning, legal, 
etc.) are not subject to this eight-quarter rule and can be reimbursed any time after a PWS enters 
into a loan agreement.   

7G. Projects That Secure Non-Bond Bank Interim Financing for Facility Construction.  A PWS may 
elect to secure interim financing for the construction of a known DWSRF eligible project from a 
lending institute other than the MMBB.  The PWS must abide by all DWSRF requirements (plan 
review/approval, Environmental Review, Cross-cutting Authority requirements, etc.) to be 
eligible for DWSRF financial assistance.  Also, the PWS must not complete construction of the 
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project before the Grant is awarded to the Program to be eligible.  It is preferable that PWSs not 
even begin construction of the project until the Project List that includes them has been finalized 
with the completion of its public review.  As stated above, all costs incurred prior to the 
completion of public review will be considered refinanced debt.  It will be priority ranked the 
same as the entire project.  These costs will be disbursed as described in Section 7F with the 
exception that preconstruction costs can be reimbursed any time after the PWS enters into a 
DWSRF loan agreement. 

7H. Projects That Secure Bond Bank Interim Financing for Facility Construction.  A PWS may obtain 
interim financing through the MMBB for a project included on a Primary Project List after the 
Program has been awarded its Grant.  With an interim loan in place, a PWS will be eligible to 
receive reimbursement of pre-construction project costs (administrative, legal, design, etc.) upon 
approval by the Program (exception: PWSs in receipt of disadvantaged assistance – see Section 
8B).  Reimbursement of construction costs will only be allowed when the entire project meets the 
requirements of Sections 5B thru 5F with all required approvals by the DWP.   The interest rate 
for all borrowers electing to obtain interim financing through the MMBB will be equal to two 
thirds of the 1-year AAA municipal tax-exempt rate then available or 1%, whichever is higher. 
Fees will not be charged for interim loans.  The borrower will be responsible for their own legal 
costs associated with the closing of interim loans.  
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8. Disadvantaged Community PWS Assistance  
8A. Definition of Disadvantaged Community PWS.  A Disadvantaged Community PWS is defined as 

any PWS that serves a community and can demonstrate that its year-round residential water 
consumers have a median household income of $53,024 per year or less.  DWSRF Disadvantaged 
Community PWS Assistance will only be allowed where the disadvantaged water consumers will 
directly benefit from the assistance. 

8B. Total Amount of Funds Available. The 2021 DWSRF budget appropriation requires a minimum 
of 26% of the 2021 Grant to be available for eligible recipients, including Disadvantaged 
Community PWS projects as principal forgiveness assistance. Loan subsidies are defined as funds 
given out either as principal forgiveness (grant) or as negative interest rates.  Maine’s DWSRF 
Program plans to give out subsidies to Disadvantaged Community PWSs only in the form of 
principal forgiveness.  Principal forgiveness will be made available to the highest-ranking projects 
first.  A PWS must meet all the requirements of Section 5 of this IUP (capacity development, 
plans and specifications, and environmental review and approval) to enter into a loan agreement. 
Additionally, PWSs receiving principal forgiveness must participate in Asset Management (or 
other) training by RCAP Solutions.  A PWS does not need to participate in this training if they 
have participated in the past two years unless a significant turnover in staff has occurred.  This 
training will be funded through the 15% Set-Aside, Assistance for Capacity Development.  See 
Section 4.C.IV.c for more information. 

  PWSs receiving loans with principal forgiveness as a “Disadvantaged Community” will be 
required to finance their project with a DWSRF Interim Loan or local Bond Anticipation Note. 
Financing with a DWSRF Long Term Loan will be made available after satisfactory 
determination of final project cost. 

  PWSs that qualify for at least 20% principal forgiveness funds that enter into a DWSRF loan 
agreement and want to proceed with construction of their DWSRF eligible project after that year’s 
allotment of principal forgiveness has been committed to other projects will be eligible to receive 
loans at an interest rate described in Section 8E.  A loan term of less than 30 years is possible if 
the applicant selects a shorter loan repayment period or the Program reduces the term to the life 
expectancy of the project.  Uncommitted forgiveness cannot be carried forward into the following 
grant period.   

8C. Loan Fees and Costs.  The one-time 1% DWP Project Management Fee on the net principal and 
5% MMBB Loan Administrative Fee will not be waived for PWSs that receive Disadvantaged 
Assistance. 

8D. Affordability Criteria.  The Affordability Criteria will be based on the Median Household Income 
(MHI) of the PWS's year-round residential customers and the PWS’s calculated maximum water 
rate goal. 

Criteria I (MHI): System wide Residential customers of a PWS must have an MHI of $53,024 per 
year or less to qualify for receipt of Disadvantaged Community PWS assistance.  This figure 
represents the average MHI for non-metropolitan Maine from the American Community Survey 
5-Year Estimate (2013-2017) prepared by the US Census Bureau.  The income data used to 
determine MHI should be that which most accurately reflects the income of the year-round 
residential customers in a PWS's service area.  This data can come from either the American 
Community Survey 5-Year Estimates (2013-2017), or from a more current independent PWS 
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income survey.  All income surveys must be submitted to the Program for review and approval 
before the results can be used to determine the amount of DWSRF disadvantaged assistance to 
which a PWS is entitled. An independent Income Survey must be completed prior to and included 
with the SRF funding application. Income surveys must be conducted by an independent third-
party using a methodology approved by the Program.  Income surveys shall not be valid for more 
than three years.    
Criteria II (maximum water rate goal):  The maximum water rate goal (MWRG) for a PWS is 
calculated as follows: 
(MHI) at or between $42,419 and $53,024:  MHI x 1.50% = MWRG   
(MHI) of $42,419 or less:    MHI x 1.25% = MWRG  
The Program determined percentages used in the formulas above after reviewing the current water 
rates and MHI for Community Water PWSs in Maine.  A basis of 2,000 cubic feet of water 
consumed per calendar year quarter is used for water rate calculations. 
The MMBB will calculate the terms of the loan (i.e. repayment period, interest rate and amount of 
principal forgiveness) to keep the PWS’s water rates at or below the MWRG.  The maximum 
amount of principal forgiveness that a project may receive can be found in Section 8E below. 

8E. Limitations/Terms of Disadvantaged Community Assistance. Disadvantaged Community 
Assistance subsidies in the form of principal forgiveness will be available to Community Water 
PWSs at maximum levels of 25, 50 and 75 percent of the requested DWSRF loan amount based 
upon the following: 

Water Rates as a 
Percentage of 

Median Household 
Income 

Maximum Percentage of 
Principal Forgiveness 

1.000 – 1.499 25% 
1.500 – 1.999 50% 

>/= 2.000 75% 

For PWSs with water rates as a percentage of MHI below 1.0%, the loan will be loaned for a 20-
year repayment period.  PWSs which qualify for Principal Forgiveness will be allowed for a 30-
year repayment period.  All Loans will have at a minimum a one percent interest rate.  Loans for 
PWSs that qualify for this assistance will have a calculated repayment period of up to 30 years 
after the completion of the project but may never exceed the expected life of the project being 
financed.  The terms of financial assistance to Disadvantaged Community PWSs will vary 
depending upon the MWRG (see Section 8D) for each PWS.  Subsidy and terms will be 
determined at the time a PWS applies to the MMBB, accompanied by all supporting 
documentation necessary for the MMBB to make these determinations.  
Community PWSs not regulated by the Maine Public Utility Commission that do not have water 
user rates in place may also be considered for Disadvantaged Community assistance. An applicant 
can propose an alternative methodology for review and consideration by the Program to determine 
the individual water user cost for 2,000 cubic feet of water consumed per calendar year quarter. 
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 Should the proposed alternative methodology be found by the Program to fairly reflect the water 
user cost, the PWS shall be eligible to principle forgiveness at the rate ½ of the level as detailed 
in Section 8E, 

 Nonprofit, non-Community Water PWSs may receive principal forgiveness if there is an excess 
of Disadvantaged Community PWS assistance dollars after all qualifying Disadvantaged 
Community PWS projects submitted have been financed.   A maximum of 40 percent principal 
forgiveness will be available to fund DWSRF projects for nonprofit, non-community PWSs.  The 
amount given will be at the discretion of the Program. 

 The purchase of land or conservation easements by Disadvantaged Community PWSs using set-
aside funds can only be accomplished with a loan for a maximum term of 20 years at an interest 
rate at or below the Standard Project Rate, but no lower than one percent. 

 The Program reserves the right to increase the maximum percentage of principal forgiveness if the 
loan subsidy requirement designated by the federal legislation is not met. 

8F. PWSs/Projects to Receive Assistance.  Projects and PWSs to receive Disadvantaged Community 
PWS assistance will be based on the priority ranking system stated in Section 6 and their eligibility 
for this assistance, as described in this Section.  The projects and PWSs to receive this assistance 
are listed with non-Disadvantaged Community PWS projects in Attachments F and G. 

8G. Effects on Long-Term Funding Level of DWSRF.  The maximum net long-term effect of the 
allocation of funds for financial assistance to Disadvantaged Community PWSs as proposed in 
this Section will be to reduce the future amount of funds available to the DWSRF by the amount 
of principal forgiveness, plus the lost interest earnings. 
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9.  Public Review and Participation 
Each year the IUP will be made available for public review and comment.  Copies of the draft IUP will 
be made available upon request or by viewing the Program’s web site.  Informal public review meetings 
will be scheduled after the release of the Draft IUP.  All DWSRF eligible PWSs, drinking water 
agencies and associations with a direct interest in drinking water matters, other organizations that are 
known to have an interest in public drinking water issues, and the public will be notified of the 
availability of the draft IUP.  They will also be notified of the time and location of the public meetings 
where comments and questions related to the draft IUP will be accepted.  The public review and 
participation activities for the draft 2021 IUP are as follows: 
 August 13, 2020 - Mailing to all PWSs eligible for DWSRF assistance, providing information on 

the Program and requesting applications for 2021 DWSRF funding. Information also placed on 
DWP web site. 

 September 27, 2020 - Last day for PWSs submitting 2021 DWSRF project applications. 
 October 16, 2020 – Extended deadline for 2021 DWSRF project applications.  
 January 22, 2021 – Draft IUP posted to website and emailed to all PWSs who applied for 2021 

funding.   
 February 12, 2021 - Public informational meeting on draft IUP held virtually at 1:00PM. 
 February 26, 2021 - End of public comment period. 
 March 2021 – Tentative Project Loan Offers to PWSs with projects on the 2021 DWSRF Primary 

List. 
 May 2021; Grant Pre-Submittal Review and Approval by DHHS Grant Review Committee. 
 June 2021, DWSRF Grant Application prepared and submitted to EPA Region 1. 
 July 2021, Expected Grant Award by EPA Region 1 (contingent on acquisition of State Match on 

June 28, 2021). 




